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 Executive Summary 

The Utah State Building Board and the Division of Facilities Construction and Management (DFCM) 
are pleased to present the Five Year Building Program for state agencies and institutions for the 2007 
General Session of the Utah State Legislature.  This report is the culmination of many months of 
collaboration and thoughtful analysis by the Building Board, DFCM and state agencies and institutions.  
Many individuals within these organizations contributed many hours in laying the groundwork for this 
report.  Without their help, this report would not have been possible.   
 
Much of this report is devoted to the Building Board’s list of recommended projects for fiscal year 
2008.  The Building Board prioritized the top requests of virtually all state agencies.  This year, the 
Building Board enhanced its objective-based process for prioritizing the agency requests for capital 
development projects.  A description of the process and the evaluation guide that was used in the 
prioritization process is included in this report in the Overview section.  This section also details 
Building Board and DFCM responsibilities and includes reports on transactions in the Contingency and 
Project Reserve Funds and DFCM’s facility condition assessment program. 
 
The Five Year Plan follows the Overview section.  This Plan lists the projects that are recommended to 
be considered for funding in each of the next five years.  After the Five Year Plan, a one-page summary 
of each prioritized project is located in the State-Funded Project Summaries section, in rank order.  
State agencies and institutions have requested over $550 million in State-Funded projects.  Great effort 
was taken to ensure that the prioritization reflects the most urgent capital facilities needs in the State of 
Utah. DFCM is also responsible for the facilities needs of all state agencies, regardless of how projects 
are funded. State agencies and institutions have requested over $68 million in projects funded from 
sources other than a legislative appropriation.  A summary of these projects is located in the Other 
Funds Projects section.  Each state agency or institution must also report to DFCM their capital 
improvement needs.  This year, agencies and institutions requested over $163 million of capital 
improvement projects.  A listing of these projects is included in the Capital Improvement Projects 
section.  Finally, the Five Year Program includes a Leasing Report section.  This report highlights 
building and land leases DFCM manages for other state agencies, including projections for leasing 
needs and rental costs for fiscal year 2008.  
 
The Five Year Building Program is DFCM’s roadmap for the next fiscal year and beyond.  The Five 
Year Program will hopefully provide clarity to the Governor, Legislature, and the public as DFCM 
fulfills its charge to meet the facility needs of state entities in a productive and efficient manner.  DFCM 
is eager to receive any comments, questions, or feedback on this report or any of its activities. 
 
 
 

The Division of Facilities Construction and Management 
4110 State Office Building 
Salt Lake City, Utah 84114 

Tel: (801) 538-3018 
Fax: (801) 538-3267 
http://dfcm.utah.gov 
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Building Board Membership 

Name Area 

Larry Jardine, Chair Logan 

Kerry Casaday, Vice Chair Salt Lake City 

Steve Bankhead Provo 

Cyndi Gilbert Toquerville 

Katherina Holzhauser Salt Lake City 

Manuel Torres Moab 

John Nixon, Director, Governor’s Office of Planning and Budget Ex Officio Member 

Mel Sowerby Ogden 
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Overview 
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Overview 
Building Board Responsibilities 

The Utah State Building Board is comprised of eight members, seven of which are private citizens ap-
pointed by the governor.  The eighth member is Director of the Governor’s Office of Planning and 
Budget, and serves as the ex-officio representative of the Governor. 
 
The Building Board is responsible for ensuring that the State of Utah’s capital facilities programs are 
efficiently managed and effectively implemented.  The Building Board cooperates with state institu-
tions, departments, commissions, and agencies in meeting the mandate to provide quality facilities in a 
timely and cost effective manner.  To this end, the powers and duties of the Building Board include the 
following. 
 
• Recommend and update a Five-Year Building Plan that accurately reflects present and future state 

building needs. 
 
• Allocate appropriations for capital improvements to specific projects. 
 
• Approve the construction of certain higher education facilities that are funded entirely with non-

state funds. 
 
• Establish design criteria, standards, and procedures for new construction or remodel projects. 
 
• Establish operations and maintenance standards for state facilities. 
 
• Adopt rules consistent with the State Procurement Code to govern the procurement of archi-

tect/engineer services, construction, and leased space by DFCM. 
 
• Adopt other rules necessary for the effective performance of the Building Board and DFCM. 
 
• Review and approve state agency and institutional master plans. 
 
• Approve long-term facility leases. 
 
• Recommend statutory changes to the Governor and Legislature that are necessary to ensure an effec-

tive, well-coordinated building program. 
 
As required by statute, the Five-Year Plan includes a priority list of capital development requests with 
additional detail provided for each project in the first two years of the Five-Year Plan.  This detail is 
provided on the one-page summary of each of these projects.  In addition to a description and justifica-
tion of the project, this includes the cost estimate and the projected increase in O&M, staffing and pro-
gram costs that will result if the project is funded.  Graphical information is also provided to help ex-
plain the request. 

1.3 
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DFCM Responsibilities 

The Division of Facilities Construction and Management (DFCM) works closely with the Building 
Board in meeting the capital facilities needs of agencies and institutions.  DFCM’s primary responsibili-
ties include construction management, facilities management, real estate, and energy management. 
 
Construction 
DFCM provides technical support to aid the Building Board in making recommendations for capital de-
velopment projects and allocating capital improvement funds to projects.  This support includes an 
analysis of the requested projects, validation of the project scope, and determination of the project 
budget.  Planning for capital development and capital improvement projects requires close collaboration 
with state agencies and institutions.  Each request is developed in consideration of the mission and 
growth needs of the agency or institution.  DFCM oversees the development of facility master plans and 
architectural programs.  For capital improvement requests, DFCM prepares recommendations to the 
Building Board regarding how capital improvement funds should be allocated to projects. 
 
DFCM is responsible for administering the design and construction of all state projects costing more 
than $100,000 unless the Building Board has delegated that responsibility to the user.   DFCM deter-
mines the project delivery method, procures and manages design and construction, and provides cost 
and quality control.  DFCM is charged with providing projects on time and within budget so that state 
agencies and institutions can meet their obligations to the citizens of the State of Utah. 
 
Facilities Management 
DFCM provides facilities management services for over 140 buildings throughout the state.  Services 
include building maintenance and safety, providing tenant comfort, procuring ongoing service contracts 
(such as janitorial and security), conducting small-scale construction or remodel projects, emergency 
preparedness, and actively pursing strategies to reduce energy consumption and utility costs. 
 
Real Estate 
DFCM leases real property for all state agencies and institutions, except courts and higher education.  
The leasing process includes evaluating space requests, developing requests for proposals, and negotiat-
ing lease agreements.  DFCM manages leased space to ensure that contractual obligations are met, and 
acquires and disposes of real property for most state agencies.  DFCM also resolves problems that arise 
between landlords and tenant agencies. 
 
Energy Management 
DFCM is responsible for overseeing the State Building Energy Efficiency Program (SBEEP).  Energy 
costs associated with operating state-owned facilities (colleges/universities, prisons, courthouses, office 
buildings, etc.) are a major expense to the state.  SBEEP’s goal is to increase energy efficiency at state-
owned facilities by 20 percent by year 2015. This goal will be achieved by applying cost-effective tech-
nologies and advanced management techniques and implementing high performance energy efficient 
building design for new construction projects. 
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Overview 
Building Board Process for Establishing 
Capital Development Recommendations 

The State Building Board has the statutory responsibility to develop and maintain a Five-Year Plan for 
state facility needs.  This plan is comprehensive, addressing the needs of state agencies and institutions 
of higher education.  The plan addresses capital development projects that are defined by statute as: 
 

a) a new facility with a construction cost of $250,000 or more; 
b) a remodeling, site, or utility project with a total cost of $1,500,000 or more; or 
c) a purchase of real property where an appropriation is requested to fund the purchase. 

 
Capital development projects in this plan are divided into two major categories:  State Funded Requests 
and Other Funds Projects.  State Funded Requests include all projects that are requesting general state 
funds.  These projects compete for priority on the Board’s Five-Year Building Plan. 
 
The Other Funds Projects are those which are funded entirely by restricted state funds that cannot be 
appropriated for general state purposes and from non-state funds such as donations and federal grants.  
Other Funds Projects are considered by the Board for a determination as to whether they should be 
recommended for approval by the Legislature.  Recommendations for Other Funds Projects are not 
prioritized. 
 
The Board, with the assistance of DFCM, undertakes a comprehensive and objective evaluation of the 
State’s capital facility needs.  In an effort to improve its process, the Board developed an evaluation 
guide to aid the development of its current recommendations for State Funded Requests.  This effort 
was based on a model developed by Ernest J. Nielsen of Brigham Young University who provided 
assistance to the Board.  This guide was developed in a public process that solicited input from many 
state officials.  The guide was originally developed in 2004 and was fine tuned in 2005. 
 
The basis of this evaluation guide is the six strategic objectives associated with state facility needs.  
Criteria were then established for evaluating how well requests satisfied each objective.  The 
importance of each objective was then weighted and scoring anchors were identified to guide the 
scoring of each criterion.  The adopted evaluation guide, along with additional explanation, is included 
later in this section. 
 
The Board used this guide to determine this year’s priorities with each board member providing a 
complete scoring of each state funded requests considered.  These scores were then tabulated to arrive at 
a ranking that became the basis of the Board’s recommended priority list.  The Board then determined 
the priority to be given to requests that received tied scores in the evaluation.  The Board retains the 
option of altering the priority order that results from this process.  This year, the Board switched the 
order of two projects due to the urgency of providing for an expansion of prison beds.  With this 
change, the Board determined that the resulting priority order reflected the Board’s collective judgment 
of the State’s facility needs and no further adjustments were made. 
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Building Board Process for Establishing 
Capital Development Recommendations 

Prior to arriving at its recommendations, the Board underwent an extensive process to understand the 
facility needs of the State.  The Board has toured the facilities and considered the circumstances associ-
ated with the majority of projects on the priority list.  The Board also heard a presentation from the 
agency or institution for the projects requested. 
 
Each state agency and institution was asked to submit a written request that described the project and 
demonstrated how the request addressed each of the six objectives.  The agencies and institutions were 
asked to perform a self-scoring and provide a justification of their scores.  The Board also asked DFCM 
to perform an analysis of each request and suggest scores based on the evaluation guide. 
 
The Board determined its recommendations for Other Funds Projects after reviewing written requests 
and hearing presentations from the agencies and institutions. 
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Objectives Evaluation Criteria WT Scoring Anchors 
#1  The project 
eliminates life safety 
and other deficien-
cies in existing 
buildings (or infra-
structure) through 
renewal and/or re-
placement. 

DFCM will document 
whether the project elimi-
nates identified code and 
life safety deficiencies 
including the potential 
impact and probability of 
occurrence. DFCM will 
provide the Board with a 
recommended score for 
this objective. 

4 5 = Deficiencies in existing building exceed 85% of  replace-
ment cost or a substantial threat to life and property exists 
based on degree of threat/probability of occurrence. 
  

3 = Deficiencies in existing building are 45% to 65% of re-
placement cost or a moderate threat to life and property exists 
based on degree of threat/probability of occurrence. 
  

1 = Deficiencies in existing building are less than 25% of  
replacement cost or a low threat to life and property exists 
based on degree of threat/probability of occurrence. 
  

0 = Project does not address an existing facility 

#2  Address essen-
tial program growth 
and capacity re-
quirements 

Degree the request is 
driven by verified growth 
and space shortages.  Is 
the request justified by 
demographics? Regents 
Office will provide recom-
mended score for Higher 
Ed projects based on “Q” 
analysis. 

4 5 = Project is driven by documented substantial program 
space shortage and the requested space is supported by demo-
graphic data for existing demand plus a reasonable allowance 
for future growth. 
  

3 = Project is driven by documented moderate program space 
shortage and the requested space is supported by demographic 
data for existing demand and growth. 
  

0 = Project is not supported by demographic data or project is 
under size supported by demographic data. 

Combined Objec-
tives #1 & #2. 
  

For projects involving both an increase in space and the renovation or replacement of existing 
space, the scores for objectives #1 & #2 are combined and each score is reduced by the propor-
tionate percentage associated with the existing facility or increase in new space.   

#3  Cost effective 
solutions. All Pro-
jects with a standard 
design and construc-
tion approach appro-
priate for the facility 
need should receive 
a score of 3. 

Only projects with a less 
costly design/construction 
approach or bargain op-
portunity should receive 
scores higher than 3 and 
only projects with more 
costly design/construction 
should less than 3. 

1 5 = Project has an alternative design or construction approach 
that is substantially less costly than the standard design/
construction or represents a bargain opportunity. 
 

3 = Project has a cost effective design/construction approach 
appropriate to the facility. 
  

0 = Project has a design/construction approach more costly 
than is appropriate. 

#4  Improve pro-
gram effectiveness 
and provide facili-
ties necessary to 
support critical pro-
grams and initia-
tives. 

To what degree does the 
project improve program 
effectiveness or support a 
critical state program or 
initiative other than the 
simple addition of space? 

2 5 = Project substantially improves the program effectiveness 
and/or support of critical program or initiative 
  

3 = Project moderately improves the program effectiveness 
and/or support of critical program or initiative 
  

1 = Project minimally improves the program effectiveness 
and/or support of critical program or initiative 

#5  Takes advantage 
of alternative fund-
ing opportunities. 

What portion of the total 
project cost is covered by 
alternative funds? 
  
Has an endowment been 
established for O&M? 

1 5 = Alternative funding for the project is more than 60% of 
the total cost or alternative funding is significant and has es-
tablished a significant endowment for ongoing O&M. 
  

3 = Alternative funding for the project is a considerable por-
tion of the total cost or alternative funding has established a 
moderate endowment for ongoing O&M. 
  

1 = No alternative funding is available for this program. 

Overview 
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Overview 
Capital Development Request  

Evaluation Instructions 

The following additional information and instructions are provided to aid in the application of the 
evaluation guide.  The strategic objectives are broad objectives of the State as a whole that were 
identified by the Building Board as having an impact on facility needs.  The criteria interpret each 
objective and identify the discriminating factor that differentiates the degree to which each request 
satisfies the strategic objective.  The scoring anchors define specific points on the range of possible 
scores to facilitate consistent application.  A project’s score is determined by multiplying the score for 
each objective by the applicable weighting factor.  These amounts are then summed to arrive at the total 
score.  The total score indicates how well the project meets the objectives as a whole. 
 
 Clarification of how each objective should be scored is provided below. 
 
Objective 1 – Address life safety and other deficiencies in existing assets through renewal/replacement 
This objective measures the degree to which a project eliminates deficiencies in existing state-owned 
facilities.  The measurement utilizes the information obtained through DFCM’s facility condition 
assessment program.  In consultation with DFCM, this may be supplemented by information obtained 
through other sources such as additional engineering studies or professional staff analysis. 
 
This measurement is calculated by dividing the cost of correcting deficiencies by the portion of the total 
project budget that relates to the existing facility.  The only deficiencies considered in this calculation 
are those that will be resolved directly through the requested project.  This objective addresses basic 
deficiencies in the building and its systems.  The cost of correcting programmatic deficiencies is not 
considered in this objective but is addressed in objective 4.  An example of a programmatic deficiency 
is a space reconfiguration that is desired to improve space utilization or program effectiveness. 
 
Additional points may be awarded based on the potential impact of life safety deficiencies and their 
probability of occurrence as noted in the scoring anchors.  If the project addresses both existing space as 
well as an increase in space, the score resulting from the above calculation will be adjusted as explained 
below. 
 
Objective 2 – Address essential program space requirements 
 This objective evaluates the degree to which the requested increase in state-owned space is driven by 
documented growth and shortage of space as well as the degree to which the amount of requested space 
is supported by demographic information.  Due to the wide variety in types of requests submitted, it is 
anticipated that the requesting agency or institution will identify the most appropriate demographic data 
to support its request.  The validity and completeness of the demographic support will be considered in 
evaluating the requested scope.  In developing its suggested score, DFCM may obtain and consider 
additional demographic data beyond that which is submitted with the request.  If the project addresses 
both existing space as well as an increase in space, the score resulting from the above calculation will 
need to be adjusted as explained below.  The Board of Regents will provide the Building Board with a 
recommended score for Higher Ed projects based on their “Q” analysis.  The “Q” analysis is a space 
utilization model based on type and function of space.  

1.8 
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Overview 
Capital Development Request  

Evaluation Instructions 

Combined Objectives 1 and 2 Scoring Adjustment 
For projects that involve both an increase in space and the renovation or replacement of existing state-
owned space, the scores for objectives 1 and 2 must be reduced by the same proportion as the project 
cost associated with the existing facility or the increase in space, as applicable, is to the total project 
cost. 
 
The following example is provided to demonstrate this calculation.  Assume that 80% of a requested 
project replaces an existing facility and 20% of the project creates an increase in space beyond that 
contained in an existing facility.  Assume further that substantial problems are documented in the 
existing building that is being replaced that are sufficient to justify a score of 5.  This score would then 
be reduced to a final score of 4 through the following calculation: 5 * 0.8 = 4.   Assume also that the 
criteria for Objective 2 justify a score of 5.  This score would then be reduced to a final score of 1 
through the following calculation:  5 * 0.2 = 1.  The Total Combined Score for Objectives one and two 
would = 5.   
 
Objective 3 – Cost effective solutions 
This objective measures the cost effectiveness of the request.  It is expected that most projects will 
receive a score of “3”.  Windows of opportunity will be evaluated to assure their validity. 
 
Objective 4 – Improve program effectiveness/capacity and provide facilities necessary to support 
critical programs and initiatives 
This objective addresses the degree to which a project improves the effectiveness or capacity of a 
program.  Capacity increases will be evaluated based on quantity of service that can be provided in a 
given amount of space.  Capacity increases that are only the result of an increase in space will not be 
considered. This objective also seeks to measure the degree to which a request supports critical 
programs or initiatives.  It is not addressing the level of support for a specific project.  The scoring 
anchors address the criticality of the program or initiative and the degree to which the project is required 
in order for that program or initiative to operate. 
 
Objective 5 – Take advantage of alternative funding opportunities for needed facilities 
This objective addresses the degree to which alternative funding reduces the funding impact on the 
state.  

1.9 
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Overview 
Elements of  the Project Estimate 

The one-page summary for each recommended capital development project contains a block of 
information entitled "Estimates."  The elements of the estimate are described below. 
  
• Total Request FY08:  The amount of state funds requested.  This amount is calculated by deducting 

"Previous (or Future) Funding and "other Funding" from the "Total Estimated Cost." 
  
• Construction:  This includes all construction costs for the facility and its site as well as equipment 

built into the facility and abatement of any hazardous materials. 
  
• Design Fees:  This includes all costs associated with the design of the project including 

programming and special consultant fees and travel for the design team. 
  
• Property Purchase:  This includes all costs associated with the acquisition of real property. 
 
• Furnishings & Equipment:  This includes furnishings, moveable equipment, security equipment 

and information technology. 
 
• Utah Arts:  As provided by statute, this amount is set at 1% of the construction budget. The 

decision of whether to fund this item is up to the Legislature. 
 
• Other:  Costs included in the Other category include the following: 
  

ο Testing and Inspection:  As DFCM does not have an in-house inspection staff, these services are 
procured to provide quality assurance. 

ο Commissioning:  This is a third-party service that validates the performance of building systems 
before a facility is turned over to the user. 

ο Contingency:  The amount budgeted for contingency is based on a sliding scale that is set by 
statute.  The use of the contingency budget is described under the tab entitled "Overview” 

ο Legal Services:  Legal services provided by the Attorney General's staff. 
ο Moving/Occupancy: This is the cost for the user to move and occupy the space. 

  
• Total Estimated Cost:  The total estimated cost of the complete project. 
 
• Previous Funding:  State funds that were previously appropriated for the project. 
 
• Other Funding:  Funds from sources other than the general funds of the State.  This includes 

donations, revenue bonds issued by others, restricted funds, and federal funds. 
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Overview 
Elements of  the Project Estimate 

• Construction Cost Per Sq Ft:  This is calculated by dividing the construction cost by the number 
of square feet in the project.  This is a useful tool in comparing the cost of various projects on a 
square foot basis. 

 
• Request Type:  Funding requests for facilities include:  Design and Construction, Programming, 

Purchase, Lease/Purchase, and Purchase and Remodel. 
 
• Gross Square Feet:  This is the total area of the facility including exterior walls. 
  
• Increased State O&M:  This is the amount of increase in state funds requested by the agency or 

institution for operations and maintenance costs associated with the project.  It includes utilities, 
cleaning, salaries of maintenance personnel, landscape maintenance, snow removal, repairs, and 
maintenance supplies.  The Building Board and the Board of Regents have adopted a model which 
provides a uniform approach for determining the amount of maintenance funding for higher 
education projects. 

 
For projects that are proposed to be funded through a lease revenue bond or a lease/purchase this 
item was modified to indicate the amount by which the estimated annual cost of debt service and 
O&M exceeds the current budget for lease payments (including O&M). 

 
• New FTE Required:  The number of additional Full Time Equivalent employees that will be 

required when the project is completed.  This includes staffing for both programmatic purposes and 
operations and maintenance. 

  
• Additional Program Costs:  The costs, as provided by the agency or institution, of a new program 

or the expansion of an existing program associated with the project request. 
  
• Systems Replacement:  As required by statute, this is the estimated future cost of replacing the 

systems in the building. 
 
• Estimated Life Span:  As required by statute, this is the estimated life expectancy of the facility 

resulting from the project. 
  
• Programming:  This indicates the current status of the architectural program for the project. 

1.11 



Utah State Building Board Five Year Building Program   Overview 

Overview 
Contingency and Project Reserve Funds Report 

The Division of Facilities Construction and Management (DFCM) administers the Contingency Reserve 
and Project Reserve Funds as directed by section 63A-5-209.  Together, these reserves comprise what 
was formerly known as the Statewide Contingency Fund which was created in 1983 to allow savings on 
one project to compensate for additional costs on another project.  This provides centralized 
management and control over state funds budgeted for contingencies.  The legislature has amended the 
statute several times to tighten the controls over the contingency funds.  A 1993 amendment divided the 
Statewide Contingency Fund into the two separate reserve funds described below. 
 
The Contingency Reserve receives state funds budgeted for contingencies.  The amount budgeted is  
based on a sliding scale percentage of the construction cost which ranges from 4.5 percent to 9.5  
percent based on the size and complexity of the project.  For most capital development projects, the 
amount budgeted for contingency is between 4.5% and 5% of the construction budget.  The 
Contingency Reserve is used to fund all unforeseen project costs, except the award of construction bids 
that exceed the construction budget.   The primary use of the Contingency Reserve is to fund 
construction change orders.  Other uses include providing funds to cover actual costs which exceed 
amounts budgeted for design, testing services, soils investigations, and surveys. The Legislature may re-
appropriate to other building needs, including DFCM administrative costs, any amount that is 
determined to be in excess of the reserve required to meet future contingency needs (see Utah Code 
Annotated section 63A-5-209). 
 
The Project Reserve receives state funds resulting from construction bids coming in under the amount 
budgeted for construction.  This fund also receives any residual funds left over in the project.  This 
reserve may only be used by DFCM to award construction bids that exceed the amount budgeted for 
construction. The Legislature, however, retains the right to make re-appropriations from this fund for 
other building needs, including the cost of DFCM administration.   
 
The Building Board has adopted rules governing the use of the Contingency Reserve and the Project 
Reserve and all activities within these reserves are reported regularly to the Board.  
 
When the 1993 Legislature divided the contingency fund, it specified that a transfer should be made 
annually from the Project Reserve to help fund DFCM's administrative budget.  This practice started 
when the 1990 Legislature desired to increase DFCM's staffing to administer projects and fund a portion 
of that cost from the Contingency Fund.  Since then, the Legislature has appropriated at least $200,000 
annually from reserves to partially fund DFCM's administrative budget.  For Fiscal Years 2003, 2004, 
and 2005, these reserve funds have funded the majority of the DFCM Administration Budget, due to the 
State's revenue shortfalls.  For FY 2006, the Legislature restored $1,075,000 of the previous funding 
from the general fund.  DFCM has requested that the balance of the general funds be restored to this 
budget, since these reserve funds are not long-term funding sources. 

1.12 
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Contingency Reserve Fund Activity 
FY 2006 Beginning Balance     $     6,762,891 
            
Increases:         
  Budgeted Contingency Reserve   $6,162,006   
  Transfers Resulting from Decrease Change Orders/Modifications 190,010   
            
Total Increases:     6,352,016 
            
Decreases:         
 To Cover unforeseen Project Costs      New Construction  $1,042,485  
  To Cover Unforeseen Project Costs     Remodeling   2,545,956   
 To Cover Unforeseen Project Costs     Planning / Other  1,083,397  
  Transfer To DFCM Administrative Budget    1,180,200   
 To Project Reserve Per 2006 HB @1 Item #21   1,500,000  
      
Total Decreases:         7,352,038  
            
Contingency Reserve Fund Balance as of June 30, 2006     $     5,762,870 

Project Reserve Fund Activity 
 FY 2006 Beginning Balance     $    5,706,188 
            
Increases:         
 Residual Balance after Award of Construction Contract  $1,108,670  
  Residual Balance to Close Project Budget Items   1,669,805   
  Residual Balance to Close Projects   1,500,000   
            
Total Increases:     4,278,474 
            
Decreases:         
 To Award Construction Agreements  $6,705,557  
  Transfer to DFCM Administration Budget   200,000   
            
Total Decreases:     6,905,557 
            
Project Reserve Fund Balance as of June 30, 2006     $      3,079,106 
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Overview 
Capital Facilities Funding History 

State Funding for Capital Development and Improvement Projects:  
2002 - 2006 

This summary includes appropriations of state funds and authorizations of debt that will be repaid with 
state funds.  Nonstate funds authorized for projects and debt authorizations that will be repaid with non-
state funds are not included. Amounts for 2002 are reduced from the amounts originally approved by 
the Legislature to reflect subsequent funding reductions.  For purposes of clarity, funding is shown in 
the year in which it was originally authorized notwithstanding actions in subsequent regular or special 
sessions to change funding source or year. 
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2002 2003 2004 2005 2006

General Fund/Income Tax G.O. Bond

Lease Revenue Bond Transportation & Other State Funds

  Legislative Session 
  2002 2003 2004 2005 2006 

General Fund/Income Tax $61,256,400  $40,384,700  $45,516,900  $206,919,300  $262,583,300  
G.O. Bond 59,870,000 64,600,000 86,488,000 - 110,000,000 
Lease Revenue Bond 1,836,000 15,341,000 25,672,000 7,867,000 7,371,000 
Transportation & Other State Funds 4,947,500 9,200,000 3,251,000 4,314,000 3,700,000 
Total $127,909,900  $129,525,700  $160,927,900  $219,100,300  $383,654,300  



Utah State Building Board Five Year Building Program   Overview 

Overview 
Facilities Condition Assessment Program 

Summary of Estimated Amount of Repairs Needed on State-Owned Facilities 
DFCM has hired one of the nation's leading consulting firms to assess the condition of our state-owned 
facilities.  The firm specializes in identifying repairs that are needed to keep facilities from falling into 
disrepair. The condition assessment program evaluates mechanical and electrical systems, general 
building conditions and code compliance, parking lots, utility tunnels and heat plants to identify 
deficiencies .  Assessments have been completed for all significant state owned facilities used by state 
agencies and higher education institutions. 
 
$248 Million in Immediate Repairs Have Been Identified 
The Table below shows the Immediate, 5-Year, 10-Year and Combined Total repairs that have been 
reported through the condition assessment program.  As shown, $248 million in repairs is needed 
immediately and over $1.4 billion is needed over the next ten years. 
 
Funding for Repairs 
The state's Capital Improvement program is the main source of funding to address these needs.  
Currently state statute requires Capital Improvement funding to be 1.1% of the replacement value of 
state-owned buildings.  In fiscal year 2008, the 1.1% funding requirement is $73,059,900.  However, 
national studies indicate that a funding requirement of 2% to 4% is needed to adequately maintain 
public buildings.  The state's current capital improvement  funding requirement will not address all of 
the immediate repairs that have been identified.  Deficiencies are also addressed as older buildings are 
replaced or renovated; however, this does not fully address the gap between funding and needs. 

 Immediate 5-Year 10-Year Total 

Building Repairs  $     213,760,000  $     606,218,000  $     265,160,000  $  1,085,138,000 

Infrastructure  $       34,798,000  $     181,078,000  $     103,118,000  $     318,994,000 

Total Bldg. + Infrastructure  $     248,558,000  $     787,296,000  $     368,278,000  $  1,404,132,000 

Utah owns approximately 42 million square feet of facility space.  However, assessments have been conducted on only 31 
million square feet.  Space that will not be assessed includes approximately 6.7 million square feet of auxiliary space 
(bookstores, student housing, etc.) and about 4.3 million square feet of small miscellaneous buildings.  
 
 Note:  Deferred maintenance on the State Capitol Building ($180 million) is not included because these needs are being ad-
dressed by the Capitol Building seismic stabilization and renovation project. 
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Building Board Five-Year Plan 

University of Utah—John E. and Marva M. Warnock Engineering Building 
Anshen + Allen Architect 

Jacobsen Construction 
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Utah State Building Board Five Year Building Program   Five-Year Plan 

 Building Board Five-Year Plan 
State-Funded Capital Development Requests 

2.3 

Fiscal Year 2010 
   

  State 

Agency/Institution Project Funding 

Statewide Capital Improvement Funding  $   80,000,000  

Aerospace Foundation  Hill Field Aerospace Museum (3rd Exhibit Hall)  $   19,000,000  

College of Eastern Utah Fine Arts Complex  $   20,000,000  

Courts Provo District Court Expansion  $   15,000,000  
Dept of Corrections CUCF West Compound and 480 Beds  $   60,000,000  

Dept of Human Services Developmental Center Facility Conversions  $     5,000,000  

Dept of Natural Resources Park and Rec Expansion of Bear Lake Marina  $     7,000,000  

Dept of Public Safety Ogden Driver License Office  $     3,000,000  

Dixie State College Land Acquisition for Satellite Campus  $     3,000,000  

University of Utah Campus Learning Center  $   49,000,000  

Utah State University Historic Quad Building Renovation  $   12,000,000  

Utah Valley State College Fine and Performing Art Building  $   48,000,000  

Weber State University Davis Campus Classroom Building  $   24,000,000  

   $ 345,000,000  
 Cost estimates are shown in (FY 2008) dollars.   



Utah State Building Board Five Year Building Program   Five-Year Plan 

Building Board Five-Year Plan 

Fiscal Year 2011 
   

  State 

Agency/Institution Project Funding 

Statewide Capital Improvement Funding  $   85,000,000  

Courts Provo Juvenile Court Expansion   $     8,000,000  

Dept of Corrections Land Acquisition for New Prison   $   15,000,000  
Dept of Corrections CUCF West Compound/Two 192 Bed Units  $   55,000,000  
Dept of Health Module #2 Unified Lab  $   50,000,000  

Dixie State College Student Services Building  $   40,000,000  

Dept of Public Safety Nephi Driver License Office  $     2,000,000  

Multi Agency Brigham City Regional Center   $     5,000,000  

Salt Lake Community College Classroom Building - Jordan Campus  $   20,000,000  

Snow College Natural Sciences Laboratory Building  $   12,000,000  

University of Utah College of Law Expansion   $   66,000,000  

Utah State University Information Technology Building  $   25,000,000  

Utah Valley State College Business Building Addition  $   30,000,000  

   $ 413,000,000  

 Cost estimates are shown in (FY 2008) dollars.   

State-Funded Capital Development Requests 

2.4 
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 Building Board Five-Year Plan 
State-Funded Capital Development Requests 

Fiscal Year 2012 
   

  State 

Agency/Institution Project Funding 

Statewide Capital Improvement Funding  $   89,000,000  

College of Eastern Utah College/Community Library  $     2,500,000  

Courts Cedar City Courts Expansion  $     8,000,000  

Dept of Corrections New Prison: Admin Bldg/Housing/Infrastructure  $   75,000,000  

Dept of Public Safety Document Storage Warehouse  $     2,000,000  

Dixie State College Education Building  $   19,000,000  

Salt Lake Community College Draper Classroom/Student Services/Admin  $   28,000,000  

Southern Utah University Business Building Addition  $     3,500,000  

University of Utah Main Campus Central Plant  $   18,000,000  

Utah State University HPER Building Expansion/Renovation  $   28,000,000  

Utah Valley State College Student Academic Classroom Building  $   25,000,000  

Weber State University Building 3 & 4 Replacement  $   25,000,000  

   $ 323,000,000  

 Cost estimates are shown in (FY 2008) dollars.   

2.5 



State-Funded Project Summaries 

Utah Valley State College—Digital Learning Center 
Cooper Roberts Simonsen Architects 

Layton Construction 



Utah State Building Board Five Year Building Program   State-Funded Project Summaries 

 State-Funded Projects 

3.1 

Summary 

  State Increased  
Agency/Institution Project Funding O & M Page 

Health Unified Lab  $      30,852,000   $        369,800  3.3 

Public Safety/Tax Joint Driver License/DMV Building  $       5,342,000   3.4 

UCAT DATC:  Technology/Manufacturing Building  $      14,240,000   $        422,200  3.5 

WSU Classroom Building/Chiller Plant  $      22,950,000   $        370,900  3.6 

Snow Library/Classroom Building  $      17,651,000   $        452,200  3.7 

UCAT MATC:  North Utah County Campus Building  $      14,855,000   $        439,200  3.8 

Courts Saint George Courthouse  $      29,000,000   $        373,200  3.9 

UCAT DXATC:  Land Purchase  $       5,500,000   3.10 

Board of Ed Schools for the Deaf and Blind  $      15,378,000   3.11 

U of U College of Nursing Renovation/Addition  $      13,775,000   $        138,700  3.12 

UCAT OWATC:  Health Technology Building  $      18,613,000   $        405,500  3.13 

SLCC Digital Design/Communication Ctr/Student Life Ctr  $      49,679,000   $        858,300  3.14 

USU Agricultural Science & Classroom Building  $      41,110,000   $     1,364,700  3.15 

Multi Agency Salt Lake Area Government Office Building  $      38,500,000   $        804,000  3.16 

UVSC Science/Health Building Addition  $      47,645,000   $     1,030,200  3.17 

DNR DWR:  Springville Hatchery Renovation  $       4,476,000   3.18 

UCAT SWATC: Land Purchase  $       2,282,000   3.19 

DNR Parks & Rec:  State Park Upgrades  $      12,500,000   $          83,500  3.20 

SUU Science Center Addition  $      20,727,000   $        414,200  3.21 

Multi Agency Richfield Regional Center  $      15,197,000   $        265,400  3.22 

Dixie Centennial Building  $      71,050,000   $     1,215,900  3.23 

DHS Juvenile Justice:  Weber County Detention Center  $      11,479,000   $        131,300  3.24 

Courts Ogden Property Purchase  $       2,000,000   3.25 

DHS State Hospital:  Pediatric Treatment Center  $      23,077,000   3.26 

GOED Saint George Visitor Center Replacement  $       3,000,000   3.27 

FairPark Multipurpose Building  $      20,000,000    3.28 

 Total  $ 550,878,000   $   9,139,000   



DESCRIPTION 

 

3.2 

Statewide 
Capital Improvement Funding 

ESTIMATES JUSTIFICATION 

Total Request FY08 $73,059,900

Utah State Building Board Five Year Building Program   State-Funded Project Summaries 

Depleted & Worn Roof 

Rusted/Leaking Water Pipes 

Severe Structural Damage Cracked/Broken Sidewalk Worn-Out Equipment 

A Capital Improvement project is 
defined by statute as a: 
Remodeling, alteration, replace-
ment, or repair project with a total 
cost less than $1,500,000. 
 
Site or utility project improvement 
with a total cost of less than 
$1,500,000. 
 
New facility with a total construc-
tion cost of less than $250,000. 
 

Examples of capital improvement 
projects include: 
• Utility upgrades 
• Correction of code violations 
• Roofing and paving repairs 
• Replacement of building systems 

and equipment 
• Site improvements 
• Energy and water conservation 

projects 
• General remodeling 
 

As provided by statute, the funding 
is appropriated to DFCM and allo-
cated to specific projects by the 
State Building Board.   

The minimum funding level set 
forth by statute is 1.1% of the re-
placement cost of state buildings, 
excluding auxiliary buildings.  The 
amount requested of $73,059,900 
reflects the 1.1% funding level. 

The projects requested represent 
the most urgent needs of each state 
agency and institution. 

Adequate funding for capital im-
provements is critical to protect the 
State’s investment in facilities 
which currently have a replace-
ment value of $6.6 billion—
excluding auxiliary buildings. 

If existing facilities are not ade-
quately maintained, they will need 
to be renovated or replaced at a 
much higher cost in the future. 

DFCM has received approximately 
$163 million in requests from state 
agencies and institutions of Higher 
Education for repairs and improve-
ments this year. 



DESCRIPTION 

This project will construct module 
#1 of a new state laboratory.  Mod-
ule #1 will replace the existing De-
partment of Health Fraser Lab 
Building. The cost estimate shown 
is based on the new lab being built 
on existing state-owned property.  
If a nonstate-owned location is 
chosen, additional funds (or prop-
erty exchange) will have to be ap-
proved for property acquisition.   

Future modules will consolidate  
inadequate lab facilities at the Dept 
of Agriculture,  the Dept of Envi-
ronmental Quality, and the Dept of 
Public Safety. 

The new facility will contain mod-
ern safety and engineering features 
currently lacking in each of the 
separate labs.  These features in-
clude biological safety cabinets, 
externally exhausted fume hoods, 
negative air pressure lab spaces, 
flexible “open campus” processing 
areas, and dedicated bio-safety fa-
cilities for testing potentially dan-
gerous agents such as the SARS 
virus, avian influenza  and anthrax.   

Lab services to be provided at the 
new facility include: 
• Newborn Screening 
• Bacteriology 
• Virology 
• Immunology 
• Forensic Toxicology 
• Lab Certification 
• Chemical Terrorism 
• Organic Chemistry 
• Radiation Chemistry 
• Bioterrorism Agent Testing 
• Molecular Biology 
• Inorganic & Metal Chemistry 
• Environmental Chemistry 

The Fraser lab was built in 1972 
and has numerous deficiencies:   

• The building is extremely un-
dersized and equipment, sup-
plies and test samples are rou-
tinely stored in hallways.   

• The building’s exhaust system 
is inadequate and none of the 
fume hoods receive adequate 
airflow to fully exhaust fumes 
created during testing.   

• The building’s security system 
is inadequate in this era of ter-
rorism.   

• There are plumbing, structural 
and other code violations.   

The outdated facility  poses safety 
concerns for workers. The Biologi-
cal Level 3 lab, where the most 
toxic and hazardous agents are 
tested, is too small for safe work 
and is not totally isolated both in 
terms of location and air supply as 
required for safe operations.   

3.3 

Other 
Funds Agriculture, Health, Public Safety 

Unified State Lab Module #1 

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $30,852,000
Construction 24,735,691
Design Fees 2,083,194
Property Purchase 0
Furnishings & Equip. 1,855,177
Utah Arts 247,357
Other 1,930,581
Total Est Cost $30,852,000
Previous Funding $0
Other Funding $0

Const Cost Per Sq Ft $298
Request Type Design/Const
Est. Start Date Jun-07
Est Completion Date Dec-08
Sq Ft (New Bldg) 82,880                
Sq Ft (Existing Bldg) 40,844                
Increased State O&M $369,800
New FTE Required 2
Added Program Cost $0
Systems Replacement $19,788,553
Estimated Bldg Life 50 Years
Programming Completed

Additional Project Information

Utah State Building Board Five Year Building Program   State-Funded Project Summaries 

Priority  
1 

Photo 
Undersized/Inadequate Space  

Fraser Lab Building 



DESCRIPTION 

This project will construct a jointly 
shared building for Driver License 
and Division of Motor Vehicle 
(DMV) on state-owned property 
next to I-15 in Draper.  The project 
will include a 29,000 sq ft range 
for motorcycle and CDL testing.     

The joint facility will serve ap-
proximately 170,000 citizens for 
Driver License and 250,000 for  
citizens for DMV per year.    

The new facility will reduce confu-
sion citizens frequently experience 
by confusing Driver License and 
DMV.  Often citizens come to 
Driver License offices to register 
vehicles and DMV office for a 
Driver License.    

The proposed site is visible from 
the freeway with excellent access 
from I-15 and Bangerter Hwy and 
will provide a permanent location 
that is not constantly being moved 
as is the current situations with 
leasing.  Additional efficiencies 
include: shared parking, confer-
ence rooms, restrooms,  lunchroom 
and telecommunications.     

The existing DMV office is in 
leased  space at a shopping center 
(10400 So. Redwood Rd).  The 
lease expires on December 31, 
2007 and  will not be renewed by 
the landlord because the other ten-
ants in the shopping center dislike 
DMV customers taking all the 
parking stalls. The existing Driver 
License office is leased at a shop-
ping center (9400 So. 834 E.).  The 
lease expires on June 30, 2006.  
This location is too small to ac-
commodate current demand.   

Recent area growth: Draper 31%; 
Lehi 31%; Eagle Mtn 208%; 
Bluffdale 30%; W. Jordan 30%; 
Riverton 25%; So. Jordan 25%;  
Herriman 333%; Cedar Hills 75% 
Saratoga Springs 402%; Highland 
51%.  

DFCM estimates the cost to lease 
the facilities needed by Driver Li-
cense and DMV to be $720,000 
per year.  This would pay for the 
proposed $5.3 million joint facility 
in 7.5 years. 

3.4 

Other 
Funds Public Safety & Tax Commission 

Joint Driver License & DMV Office 

COST ESTIMATE JUSTIFICATION 

Utah State Building Board Five Year Building Program   State-Funded Project Summaries 

Priority  
2 

Photos 
“No DMV”  

So. Jordan Office 
Photo 

Undersized Driver License office in Sandy 

Total Request FY08 $5,342,000
Construction 4,273,658
Design Fees 362,840
Property Purchase 0
Furnishings & Equip. 252,630
Utah Arts 42,737
Other 410,135
Total Est Cost $5,342,000
Previous Funding $0
Other Funding $0

Const Cost Per Sq Ft $211
Request Type Design/Const
Est. Start Date Sep-07
Est Completion Date Apr-08
Sq Ft (New Bldg) 20,300                
Sq Ft Existing D License 1,480                  
Sq Ft Existing DMV 7,150                  
Increased State O&M $0
New FTEs D License 17
New FTEs DMV 0
Added Program Cost $0
Systems Replacement $3,418,926
Estimated Bldg Life 50 Years
Programming Requested

Additional Project Information



DESCRIPTION 

This project will construct a new  
Technology & Manufacturing Bldg 
at Davis ATC.  The new facility 
will enable the college to expand 
existing programs and add new 
programs. 

The new facility will be con-
structed as a combined high-bay 
and two-story facility designed to 
maximize space while accommo-
dating the high tech training de-
mands required by the industry to 
train competent employees.   

The new facility will support both 
regional and statewide economic 
growth in the fields of the manu-
facturing industry, machine tool-
ing, mold making, composite mate-
rials and diesel mechanics. 

The new facility will enable DATC 
to increase the number of training 
station capacity.  

• Diesel  24 to 49 stations 
• Machine Tool 32 to 52 stations 
• Composite 20 to 55 stations 

The need for a new facility is 
driven by demand from industry 
for more technologically trained 
workers.  Workforce Services re-
ported (2005) that Davis Co. is one 
of the top job growth areas in Utah 
at 5.6%. Population growth in the 
area has increased to 276,374 over 
the past decade and is expected to 
reach 440,000 by 2030. 
 

Workforce Services projects 
18,900 new manufacturing posi-
tions in Utah.  The U.S. Bureau of 
Labor Statistics projects  128,000 
composite and 77,000 machinist 
positions nationwide by 2012.  A 
survey by the Utah Manufacturing 
Association found that 80% of the 
manufacturing employers have  
problems finding qualified candi-
dates for the highly technical world 
of modern manufacturing. 

A donation of $600,000 will be 
made by Haven J. Barlow and the 
new building will be named in his 
honor.  $160,000 in equipment will 
be donated from private industry.  

3.5 

Other 
Funds Utah College of  Applied Technology 

DATC Technology/Manufacturing Bldg. 

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $15,000,000
Construction 11,388,045
Design Fees 1,290,970
Property Purchase 0
Furnishings & Equip. 583,000
Utah Arts 113,880
Other 864,105
Total Est Cost $14,240,000
Previous Funding $0
Other Funding $760,000

Cost Per Sq Ft $189
Request Type Design & Const
Est. Start Date Sep-07
Est Completion Date May-09
Sq Ft (New Bldg) 60,382                
Sq Ft (Existing Bldg) -                          
Increased State O&M $422,200
New FTE Required 3
Added Program Cost $0
Systems Replacement $9,110,436
Estimated Bldg Life 50 Years
Programming Requested

Additional Project Information

Utah State Building Board Five Year Building Program   State-Funded Project Summaries 

Priority  
3 

New Building Space Allocation 
Existing Programs Existing sq ft New Bldg sq ft Use of Vacated Space 

Diesel 18,000 22,500 Composites/Airplane Mechanic 

Machine Tool 9,400 14,000 Apprenticeships 

Industrial Maintenance/Electronics  3,400 4,500 Employer & Continuing Ed 

Drafting 1,300 2,400 Certified Nursing Assistant 
    

Existing Building Space Allocation 
Existing Programs Existing sq ft Proposed Allocation Use of Vacated Space 

Composites/Airframe & Power plant 4,500 18,000 Reclaim HAFB Training Lab 

Employer & Continuing Ed 2,000 3,400 Additional Space for Growth 

Apprenticeships 5,200 9,400 Reclaim Maintenance Shop 

Certified Nursing Assistant 1,100 1,300 Additional Space for Growth 



DESCRIPTION 

This project will demolish the ex-
isting Buildings 1 and 2 at WSU 
and replace them with a new Class-
room Building.  The project will 
also include a 5,000 sq ft Chiller  
Plant Building. 

During the 2006 general session, 
the Legislature appropriated $2 
million for the design of this facil-
ity.  That design work has been 
completed and the project is ready 
to move forward with construction. 

The new classroom building will 
include classroom, laboratory, and 
office space.  It  will  be equipped 
to provide full multimedia capabil-
ity and wireless access for laptop 
computers. 

The new chiller plant building will 
include four bays for chillers with 
the opportunity for further expan-
sion.  Two new 3,200 ton chillers 
will be installed immediately.  Two 
chillers currently located in the 
basement of the Science Building 
will be relocated to the new plant. 

Buildings 1 and 2 were constructed 
in 1954. The facilities contain ex-
tensive asbestos-containing materi-
als, lack a fire suppression system, 
and suffer from constant plumbing 
and roof leaks. The electrical sys-
tem is overwhelmed by the addi-
tion of computers and other elec-
tronic equipment necessary for a 
quality learning environment.   

Because of the buildings’ limited 
size, poor condition, and unsuitable 
classrooms, the most cost effective 
alternative is to replace Buildings 1 
and 2 with a facility that more ap-
propriately addresses the Univer-
sity’s needs. 

The existing chilled water plant is 
maxed-out and has no ability to 
meet additional cooling loads asso-
ciated with the new classroom 
building or provide adequate re-
dundancy for the existing campus 
cooling loads.   

WSU has raised $6 million to be 
applied to the construction cost.  

3.6 

Other 
Funds Weber State University 

Classroom Building/Chiller Plant 

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $22,950,000
Construction 19,292,717
Chiller Plant 5,542,140
Design Fees 2,106,811
Property Purchase
Furnishings & Equip. 1,260,000
Utah Arts 192,927
Other 2,555,405
Total Est Cost $30,950,000
Previous Funding $2,000,000
Other Funding $6,000,000

Const Cost Per Sq Ft $249
Request Type Construction
Est. Start Date Jul-07
Est Completion Date Aug-08
Sq Ft (New Bldg) 94,700                
Sq Ft (Existing Bldg) 33,667                
Sq Ft (Chiller Plant) 5,000                  
Increased State O&M $370,900
New FTE Required 4
Added Program Cost $0
Systems Replacement $15,434,174
Estimated Bldg Life 50 Years
Programming Completed

Additional Project Information
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Priority  
4 

Student Student 
UnionUnion  

 

Proposed Proposed   
Bldg 1 & 2Bldg 1 & 2  

ReplacementReplacement 

Stewart LibraryStewart Library  
 

Bldg 
3 & 4 

Photo 
Buildings  
1 and 2  



DESCRIPTION 

This project will construct a new   
Library for Snow College. Ap-
proximately 4,000 sq ft of the new 
library will be shared space with 
Sanpete County.  The County is 
donating $1 million toward the 
project.  The library will also serve 
as the base of operations for the 
county bookmobile program. 

The new library will be con-
structed on the southwest corner of 
the college’s central quad. 

Other funding sources: 

• $2,000,000 private donation 
• $1,000,000 CIB loan to be re-

paid by Sanpete County 
• $100,000 from Ephraim City 
• $200,000 federal grant  
 

The loss of recently demolished 
buildings on campus has necessi-
tated a reallocation of 9,400 sq ft 
of space from the existing library 
that is being used for other critical 
programs and functions. 

The current Snow College library 
was constructed in 1968 when the 
college’s enrollment was 800 stu-
dents—current enrollment is ap-
proaching 3,000 students.  

The existing library is over-
crowded, outdated and inadequate 
to meet the information technology 
functions found in modern college 
libraries.  It lacks appropriate space 
for computer stations and study 
areas.  It also lacks essential elec-
tronic information and media sys-
tems.   

The Snow College Library was 
recently designated by the State 
Librarian as the central repository 
for all government documents for 
both Sevier and Sanpete Counties. 

The College is also in need of ad-
ditional classroom space and the 
new library will include 3 to 4 
classrooms. 

 

3.7 

Other 
Funds Snow College 

Snow College & Sanpete Co. Library  

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $17,651,000
Construction 16,828,677
Design Fees 1,396,000
Property Purchase 0
Furnishings & Equip. 1,266,600
Utah Arts 168,287
Other 1,291,436
Total Est Cost $20,951,000
Previous Funding $0
Other Funding $3,300,000

Const Cost Per Sq Ft $245
Request Type Design & Const
Est. Start Date March 2008
Est Completion Date July 2009
Sq Ft (New Bldg) 68,700                
Sq Ft (Existing Bldg) 35,000                
Increased State O&M 452,200              
New FTE Required 2
Added Program Cost 0%
Systems Replacement $13,462,942
Estimated Bldg Life 50 Years
Programming Requested

Additional Project Information

Utah State Building Board Five Year Building Program   State-Funded Project Summaries 

Priority  
5 

Conceptual Rendering 
 Snow College/Sanpete Co. Library  



DESCRIPTION 

This project will construct the ini-
tial building at the Mountainland 
Applied Technology College North 
Utah County Campus.   
 
In the 2006 session, the Legislature 
appropriated $3,250,000 to pur-
chase approximately 22 acres of 
property at Thanksgiving Point to 
establish a new ATC in this rapidly 
growing area. 
 
Programs offered at the new cam-
pus will include: 
• Automotive Technology 
• Business Technology 
• Computer Hardware Tech 
• Emergency Medical Tech 
• Pharmacy Technician 
• Licensed Practical Nurse 
• Veterinary Assistant 
• Dental Assistant 
• Medical Assistant 
• Biotechnology 
• Certified Nurse Assistant 
• Cosmetology 
• Cabinet Making 

The existing MATC facility is 
46,000 sq ft on a 3.8 acre site at a 
former hardware store in American 
Fork.  The existing facility is under 
a lease/purchase contract which   
MATC plans to sell to the Alpine 
School District as soon as the new 
building is completed. 
 
MATC is rapidly running out of 
space and parking at the existing 
facility.  With 300 students parking 
problems pose safety concerns. 
 
MATC is the fastest growing ATC 
in the UCAT system at 13% 
growth per year.  This rate of 
growth is projected to continue 
into the foreseeable future as the 
population in Northern Utah 
County continues to increase.   
 
The new, expanded, campus will 
provide technology education to 
hundreds of students and help to 
meet the workforce needs and eco-
nomic development in this part of 
the state.   
 
 

3.8 

Other 
Funds Utah College of  Applied Technology 

MATC North Utah County Campus Building 

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $14,855,000
Construction 12,333,658
Design Fees 905,834
Property Purchase
Furnishings & Equip. 974,150
Utah Arts 123,337
Other 518,021
Total Est Cost $14,855,000
Previous Funding $0
Other Funding $0

Const Cost Per Sq Ft $202
Request Type Design & Const
Est. Start Date Jan-08
Est Completion Date Jan-09
Sq Ft (New Bldg) 61,000                
Sq Ft (Existing Bldg) 53,000                
Increased State O&M 439,000              
New FTE Required 0
Added Program Cost 0
Systems Replacement $9,866,926
Estimated Bldg Life 50 Years
Programming Requested

Additional Project Information

Utah State Building Board Five Year Building Program   State-Funded Project Summaries 

Priority  
6 

Lots A14 through A18  
Purchased with funds  
appropriated by the  

2006 Legislature 



DESCRIPTION 

This project will construct a new 
courthouse located on Tabernacle 
Street between first and third West 
in St George.   

Last year, the City and other prop-
erty owners agreed to sell/trade 6 
acres  (new site) in exchange for 
the existing courthouse at 2nd 
South and 1st North.   

The 2006 Legislature appropriated 
funds to pay off outstanding bonds 
on the existing Courthouse and 
purchase two privately owned par-
cels of land at the new site.    

The new courthouse will accom-
modate district and juvenile courts, 
Guardian Ad Litem space, juvenile 
probation offices, and transit hold-
ing cells. 

The new courthouse will be lo-
cated in the St George historic dis-
trict and will need to be designed 
to comply with city design stan-
dards.  

  

The existing St. George courthouse  
does not have sufficient court-
rooms or parking to meet current 
demand and the existing 4.4 acre 
site is to small for expansion. 

The existing courthouse only has 
three courtrooms and one hearing 
room.  However, current workload 
supports the need for five judges.  
The lack of courtroom space is 
causing delays in the timely proc-
essing of cases in both district and 
juvenile courts. 

Moreover, the court’s workload is 
anticipated to grow by 68% by 
2020.  The Governor’s Office of 
Planning & Budge projects popula-
tion in Washington County to grow 
by 219% by 2030. 

The new courthouse will have 8 
courtrooms constructed now and  
be designed to add 8 additional 
courtrooms in the future to accom-
modate growth in Washington 
County.  The new site will be large 
enough to accommodate 500 park-
ing stalls. 

3.9 

Other 
Funds Courts 

St George Courthouse 

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $29,000,000
Construction $23,422,529
Design Fees $1,410,099
Property Purchase Previously Funded

Furnishings & Equip. $1,903,941
Utah Arts $234,225
Other $2,029,206
Total Est Cost $29,000,000
Previous Funding $3,710,000
Other Funding $0

Const Cost Per Sq Ft $245
Request Type Design & Const
Est. Start Date Nov-07
Est Completion Date Feb-09
Sq Ft (New Bldg) 95,500                
Sq Ft (Existing Bldg) 48,100                
Increased State O&M $373,200
New FTE Required 1
Added Program Cost n/a
Systems Replacement $18,738,023
Estimated Bldg Life 50 Years
Programming Requested

Additional Project Information
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DESCRIPTION 

This request is to purchase ap-
proximately 19 acres in Washing-
ton County to establish a campus 
for Dixie Applied Technology Col-
lege. 
 
Programs that will be offered at the 
new campus will include: 
• Auto Body Paint & Repair 
• Building Construction 
• CADD/Drafting 
• Diesel Mechanics 
• Health Unit Coordinator 
• Medical Assisting 
• Office Technology 
• Pharmacy Technology 
• Cabinet Making 
• Cosmetology 
• I-Net Plus 
• Welding 
• Computer Programming and 

Web Design 

DXATC programs are currently 
being taught at a number of differ-
ent locations in St George: 
• The east half of the Dixie State 

College North Plaza Bldg 
(18,000 sq ft).  Under lease 
until 2011.  Houses student 
services, administration and 
classrooms.  60% full during 
the day and 100% full in the 
evenings. 

• A 4,480 sq ft leased building at 
the St George Industrial Park. 

• Classrooms on the main cam-
pus of Dixie State College. 

• Space at local high schools. 

These partners have maximized 
their ability to provide additional 
space for the ATC.   

Because of the rapid growth in 
Washington Co. and the large de-
mand for trained workers, the ATC 
is rapidly outgrowing the existing 
facilities and is in need of a perma-
nent campus with sufficient facili-
ties for all of ATC programs. 

3.10 

Other 
Funds Utah College of  Applied Technology 

DXATC Land Purchase 

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $5,500,000
Construction 0
Design Fees 0
Property Purchase 5,500,000
Furnishings & Equip.
Utah Arts
Other
Total Est Cost $5,500,000
Previous Funding $0
Other Funding $0

Const Cost Per Sq Ft
Request Type Land Purchase
Est. Start Date
Est Completion Date
Sq Ft (New Bldg)
Sq Ft (Existing Bldg)
Increased State O&M
New FTE Required
Added Program Cost
Systems Replacement
Estimated Bldg Life
Programming

Additional Project Information

Utah State Building Board Five Year Building Program   State-Funded Project Summaries 

Priority  
8 

Pharmacy Technology Program Building Construction Program 



DESCRIPTION 

This project will construct a new 
school/office building for the Utah 
Schools for the Deaf and Blind 
(USDB) and the Jean Massieu 
School (JMS).  The facility will 
include 33 classrooms, office space 
for 70 staff, storage space, a media 
center and a multipurpose room.   
  
USDB provides educational and 
support services to sensory 
impaired deaf/hard of hearing, 
blind/visually impaired, and deaf 
blind children throughout the state 
including: classroom instruction 
for deaf/blind students; offices for 
staff  providing statewide 
c o n s u l t a t i o n s ;  s t a t e w i d e 
educational resources, specialized 
materials, and assistive technology; 
t r a i n in g a n d  p ro fe s s io na l 
development. 
 
This request will consolidate 
programs, transportation, and 
resources to achieve greater 
efficiencies, address growth needs 
and provide space for the USDB 
and JMS programs. 

In July of 2005, JMS merged with 
USDB. The agency faces a prob-
lematic situation in the next three 
years as leases on two building 
expire and classrooms in the Gran-
ite School District are displaced 
because of school closures and/or 
boundary changes. 
 
The lease at the USDB facility at 
Connor St. expires in June 2009 
and the lease at the JMS school in 
So. Jordan expires in June 2008.  
Neither of these leases can be re-
newed.  In addition, classrooms 
used for  USDB programs in the 
Granite School District will be 
displaced with the closures of 
Canyon Rim and Meadow Moor 
elementary schools.   
Location of proposed facility:  
USDB is in the process of negotiat-
ing with the Granite School Dis-
trict to purchase 4.5 acres of land 
next to a new elementary school 
under construction on the west side 
of the Salt Lake Valley. This area 
currently has the highest density of 
students served by USDB.   

3.11 

Other 
Funds Utah State Board of  Education 

Schools for the Deaf  and Blind 

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $15,378,000
Construction 12,472,066
Design Fees 779,130
Property Purchase 450,000
Furnishings & Equip. 974,150
Utah Arts 124,721
Other 1,027,933
Total Est Cost $15,828,000
Previous Funding $0
Other Funding $450,000

Const Cost Per Sq Ft $204
Request Type Design & Const
Est. Start Date Sep-07
Est Completion Date Aug-08
Sq Ft (New Bldg) 61,000                
Sq Ft (Existing Bldg) 53,000                
Increased State O&M -                          
New FTE Required 1
Added Program Cost 0%
Systems Replacement $9,977,653
Estimated Bldg Life 50 Years
Programming Completed

Additional Project Information

Utah State Building Board Five Year Building Program   State-Funded Project Summaries 

Priority  
9 

Leased Connor Street  Facility Jean Massieu Charter School 



DESCRIPTION 

This project will renovate the Col-
lege of Nursing Building and ex-
pand the current building by 9,600 
sq. ft. by fully enclosing the first 
level of the building.  The renova-
tion will include structural rein-
forcements, HVAC and electrical 
system upgrades, ADA enhance-
ments and asbestos removal.  

The project will also upgrade fac-
ulty offices, clinical research space 
and provide a state-of-the-art 
Learning Resource and Simulation 
Center that will be the only inpa-
tient simulation and training site 
for the entire U of U Health Sci-
ences Center.   

The project also includes a 3,500 
sq. ft. expansion of the East Cam-
pus Chiller Plant.  Existing facili-
ties and current projects will utilize 
the remaining capacity at the cen-
tral plant.  The additional capacity 
created by this expansion will en-
able the Nursing Building and 
other buildings to be added to the 
central chiller plant. 

The Nursing Building has numer-
ous code deficiencies typical of a 
building constructed in the 1960’s. 
The building is riddled with asbes-
tos.  It does not meet current seis-
mic code requirements.  Nor does 
it meet ADA standards.  In addi-
tion, the building’s mechanical 
system is 35 years old and needs to 
be replaced. The building’s electri-
cal system is outdated and under-
sized.  The building has a woefully 
inadequate number of male rest-
rooms. 

Admissions to the undergraduate 
program have increased by ap-
proximately 25% per year.  Fund-
ing has been provided to hire addi-
tional faculty in order to address 
current and future shortages in this 
field.  However the current limited 
space for faculty has necessitated 
co-locating 2-3 faculty per individ-
ual office.   

The University has raised $9 mil-
lion from private donations and 
institutional funds for this project. 

3.12 

Other 
Funds University of  Utah 

College of  Nursing Renovation/Addition 

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $13,775,000
Construction 11,777,201
Chiller Plant 3,829,773
Design Fees 1,493,085
Furnishings & Equip. 2,419,767
Utah Arts 117,772
Other 3,137,402
Total Est Cost $22,775,000
Previous Funding $0
Other Funding $9,000,000

Const Cost per sq ft $175
Request Type Design/Const
Est. Start Date Mar-08
Est Completion Date Jun-10
Sq Ft (New Bldg) 9,600                  
Sq Ft (Existing Bldg) 76,020                
Sq Ft (Chiller Plant) 3,500                  
Increased State O&M $138,700
New FTE Required 0
Added Program Cost $0
Systems Replacement $9,421,761
Estimated Bldg Life 50 Years
Programming Requested

Additional Project Information
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Priority  
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College of Nursing 



DESCRIPTION 

This project will construct a new  
Health Technology Building on the 
main campus of the Ogden/Weber 
Applied Technology College. 
 
The proposed facility will house 
the following programs: 
• Clinical Laboratory Assistant 
• Certified Nurse Assistant 
• Dental Assistant 
• Dental Office Assistant 
• Home Health Aid 
• Medical Assistant 
• Medical Coding 
• Medical Transcription 
• Pharmacy Technician 
• Medical Office Admin Asst 
• Medication Aid Certified 
• Phlebotomy Technician 
• Practical Nursing 
• Radiology Practical Tech  
• Health Science Support 

Courses 

A new facility will enable 
OWATC to consolidate healthcare 
programs currently taught at three 
different locations:  Main campus ; 
Business Depot Ogden and Bldg. 
#2 at the Iomega Business Park. 
Consolidating these programs will 
free up about 19,000 sq ft of space 
for the expansion of computer 
technology programs. 
 
Space limitations have halted the 
growth of healthcare programs at 
OWATC.  Many students have 
been turned away or put on waiting 
lists.  Several hundred qualified 
students have been unable to enroll 
in health related program. 
 
Workforce Services estimates there  
are 1,000 openings for registered 
nurses each year in the state.   
OWATC estimates that the new 
Health Technology Building will 
enable them to double the current 
number of healthcare workers they 
train each year. 

3.13 

Other 
Funds Utah College of  Applied Technology 

Ogden/Weber ATC Health Technology Building 

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $18,613,000
Construction 14,870,765
Design Fees 1,666,562
Property Purchase 0
Furnishings & Equip. 424,000
Utah Arts 148,708
Other 1,502,965
Total Est Cost $18,613,000
Previous Funding $0
Other Funding $0

Const Cost Per Sq Ft $229
Request Type Design/Const
Est. Start Date Sep-07
Est Completion Date Sep-09
Sq Ft (New Bldg) 65,000                
Sq Ft (Existing Bldg)
Increased State O&M $405,500
New FTE Required 10
Added Program Cost $1,000,000
Systems Replacement $11,896,612
Estimated Bldg Life 50 Years
Programming Requested

Additional Project Information
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Health Space on the 
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DESCRIPTION 

This project will construct a new 
Digital Design/Communication Ctr 
and Student Life Ctr at the SLCC 
South City Campus. The project 
will add 55 classrooms/class labs 
in addition to offices, conference 
space and student support and ac-
tivity space. The project involves a 
partnership between the Salt Lake 
City School District, SLCC and its 
Student Association.   

The new facility will include space 
for a film technology program and 
broadcast degree program.  It will  
enable high school and college stu-
dents to work and learn together in 
a technology enriched learning 
environment. The following pro-
grams will be taught: 

• Salt Lake City School District   
CTE Program 

 
• Center for Media Innovation 
 
• Visual/Graphic Art & Design 
 
• Performing Arts & Film Pro-

duction  
 
• Student support & Activity 

Space 
 
• Communication Dept & Pro-

grams  

The Auto Trades Bldg at the Red-
wood Campus will be demolished.  
The  Visual Arts and Design pro-
grams currently located in that 
building will be moved to the new 
So. City facility.  In addition, sev-
eral other programs currently lo-
cated at the Redwood and So. City 
Campus will also be relocated to 
the new facility.   

The new facility will free-up much 
needed space on the Redwood  
Campus and So. City Campus that 
will enable the college to expand 
other programs that are currently 
short of space. 

The new facility will help SLCC  
keep up with growth  in programs 
that have increased by as much as 
35% over the past four years. 
(SLCC’s total enrollment has in-
creased by 26% over the same four 
years).   

Salt Lake City School District will 
contribute $3,600,000 for shared 
use of the new facility and the 
SLCC Student Association will 
provide $8,600,000 to fund a new 
Student Life Center. 

3.14 

Other 
Funds Salt Lake Community College 

Digital Design/Communications Ctr & Student Life Ctr 

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $49,679,000
Construction 51,269,339
Design Fees 3,249,334
Property Purchase 0
Furnishings & Equip. 3,220,622
Utah Arts 512,693
Other 3,626,755
Total Est Cost $61,878,743
Previous Funding
Other Funding $12,200,000

Const Cost Per Sq Ft $193
Request Type Design & Const
Est. Start Date Sept 2008
Est Completion Date March 2010
Total sq ft 265,477              
Renovated sq ft 57,050                
New space sq ft 208,427              
Demolished sq ft 92,511                
Increased State O&M $858,300
New FTE Required 6                         
Added Program Cost 0
Systems Replacement $41,015,471
Estimated Bldg Life 50 Years
Programming Requested

Additional Project Information
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Proposed 
New Addition 



DESCRIPTION 

This project will demolish the old 
USU Agricultural Science Bldg 
and Lund Hall and construct a new 
facility to be shared by the USU 
College of Agriculture and the 
U.S. Department of Agriculture: 
Agriculture Research Services 
(ARS). 

USU’s request for $3 million is for  
design.  ARS will provide $2.5 
million for design.  Ultimately, 
ARS will contribute about $40 mil-
lion to the project. 

A number of USU research labora-
tories work closely with the ARS 
unit.  The collaboration that will 
occur within the new shared facil-
ity will enhance the mission of 
both USU and the ARS.  The 
shared facility will allow USU stu-
dents to work in state of the art 
laboratories.   

Cost Effective:  While the state 
will fund 50% of the new facility, 
USU students and staff will actu-
ally use 80% of the building. 

The existing USU Agricultural 
Science Building is over 50 years 
old and has numerous deficiencies.  
Overall, the building is outdated 
and does not meet modern lab or 
classroom standards.   

The building has open stairways 
that connect three floors of labora-
tory and classroom space with no 
separation of fumes and occupants.  
The corridor walls on one side of 
each floor are constructed of asbes-
tos wall panels that have continu-
ous plate glass at high levels above 
the tops of doorways—-this condi-
tion is hazardous to building occu-
pants. 

The building is a steel frame struc-
ture which is seismically weak in 
one direction because of a lack of 
shear walls and bracing. 

Labs located in other buildings on 
campus will be consolidated into 
the new Ag Science Bldg. freeing 
up much needed teaching space in 
these buildings. 

3.15 

Other 
Funds Utah State University 

Agricultural Science Classroom Building 

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $3,000,000
Construction 67,363,699
Design Fees 5,500,000
Property Purchase 0
Furnishings & Equip. 5,200,000
Utah Arts 673,637
Other 4,372,664
Total Est Cost $83,110,000
Previous Funding $0
Other Funding $42,000,000

Const Cost Per Sq Ft $269
Request Type Design/Const
Est. Start Date Mar-08
Est Completion Date May-10
Sq Ft (New Bldg) 250,000              
Sq Ft (Existing Bldg) 130,819              
Increased State O&M $1,364,700
New FTE Required 16
Added Program Cost $0
Systems Replacement $53,890,959
Estimated Bldg Life 50 Years
Programming Requested

Additional Project Information
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USU 
Agricultural Science Bldg 



A number of state office build-
ings in the Salt Lake area are 
overcrowded and undersized. A 
space needs study commissioned 
by DFCM concluded that there is 
an immediate need for an addi-
tional 150,000 sq. ft. of state 
government office space and a 
long-term need for an additional 
400,000 sq. ft. of state govern-
ment office space by 2016.  

The study also concluded that it 
is more cost effective for the 
state to provide employee offices 
in state-owned (build or pur-
chase) versus leased facilities by 
a factor of nearly 50%. 

The state currently owns vacant 
properties in the Salt Lake area 
that are suitable for constructing 
office buildings of 100,000 to 
180,000 sq. ft. 

There may also be vacant build-
ings in the Salt Lake area that 
could be purchased by the state 
to accommodate both the imme-
diate and future office space 
needs.   

 

DESCRIPTION 

3.16 

Other 
Funds Multi-Agency  

State Government Office Bldg in Salt Lake City 

ESTIMATES JUSTIFICATION 

Utah State Building Board Five Year Building Program   State-Funded Project Summaries 

Priority  
14 

This project will construct or pur-
chase a new state government office 
building in the Salt Lake City area 
to alleviate immediate overcrowd-
ing and accommodate future space 
needs. The following state agencies 
that provide services in the Salt 
Lake area were involved in the 
space needs study: 

• Administrative Services 
• Attorney General  
• Career Services Review Board 
• Commerce 
• Community and Culture 
• Environmental Quality 
• Financial Institutions’ 
• Governor’s Office of Economic 

Development 
• Health 
• Human Resource Management 
• Human Services 
• Insurance 
• Labor Commission 
• Public Lands Policy  
• Public Safety 
• Public Services Commission 
• Technology Services 
• Workforce Services 

Total Request FY08 $38,500,000
Construction 32,000,000
Design Fees 1,890,000
Property Purchase 0
Furnishings & Equip. 2,100,000
Utah Arts 320,000
Other 2,190,000

Total Est Cost $38,500,000
Previous Funding $0
Other Funding $0

Additional Project Information
Const Cost per Sq Ft $210
Request Type Design/Const
Sq. Ft. New Bldg 150,000             
Increased State O&M $804,000
Addnl. Program Costs None
Systems Replacement $25,600,000
Estimated Life Span 50 Years
Programming Requested

Note:  This estimate shows the cost to 
construct a 150,000 sq. ft. offcie building 
on existing state-owned property.  At the 
time of this publication, an opportunity 
purchase has not been identified.

Cramped and Congested State Employee Workstations  Three Full-Time State Workers Share This Small Space 



DESCRIPTION 

This project will construct an addi-
tion to the existing UVSC Science 
Building to house Biology, Nurs-
ing, Community Health and Dental 
Hygiene.  The addition will also 
include modern laboratories for 
advanced course work and instruc-
tion, plus additional classrooms, 
offices and lecture halls.   

This project will also include con-
struction of a new 5,000 sq. ft. cen-
tral heating and cooling plant.  
UVSC’s existing heating and cool-
ing plant does not have sufficient 
capacity to bring the new Science 
Building addition on-line. 

It is anticipated that the new Sci-
ence Building addition will accom-
modate UVSC’s growth in these 
programs for the next 15 years. 

UVSC has begun a capital cam-
paign to assist in raising donations 
for this project and is hopeful that 
significant contributions will be 
raised over the next year for this 
project.   

The existing Science Building was 
constructed in 1989 to teach entry 
level science courses.   

Since that time, UVSC has added 
17 baccalaureate degree programs 
which require more sophisticated 
Science laboratory and teaching 
spaces.   

In 2004 the School of Science and 
Health had 2,365 majors and an 
addition 20,000 non major students 
taking classes—over four times the 
number of students as when the 
Science Building was constructed. 

The existing building has a signifi-
cant deficiency in the number of 
labs for advanced classes.  

This project will greatly improve 
the effectiveness of UVSC’s sci-
ence and health science programs.   

  

3.17 

Other 
Funds Utah Valley State College 

Science/Health Sciences Building Addition 

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $47,645,000
Construction 35,794,620
Central Plant 3,061,986
Design Fees 2,580,000
Furnishings & Equip. 2,950,000
Utah Arts 357,946
Other 2,900,448
Total Est Cost $47,645,000
Previous Funding $0
Other Funding $0

Const Cost Per Sq Ft $278
Request Type Design/Const
Est. Start Date Mar-08
Est Completion Date Jan-10
Sq Ft (New Bldg) 135,000              
Sq Ft (Central Plant) 5,000                  
Sq Ft (Existing Bldg) 80,000                
Increased State O&M $1,030,200
New FTE Required 5
Added Program Cost $0
Systems Replacement $28,635,696
Estimated Bldg Life 50 Years
Programming Requested

Additional Project Information
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Overcrowded Conditions at UVSC Science Center 
Large Numbers of Students and Students Using Hallways as Study Areas 



DESCRIPTION 

This project will install a sand fil-
tration system and an ultra violet 
treatment system to eradicate 
whirling disease spores from the 
Springville Fish Hatchery water 
system.  The project will also in-
stall a covering over the outdoor 
raceways to protect them from 
whirling disease contamination 
caused by birds and mammals. 

Both the sand and UV treatment 
systems have been used success-
fully worldwide.  In Utah, the 
DWR reports having success with 
these types of systems at the Mam-
moth Creek Hatchery.   

Fishing is one of the state’s top 
recreational activities generating  
millions of dollars.    For all practi-
cal purposes, the Springville 
Hatchery is shutdown resulting in   
significant state-owned assets sit-
ting dormant.  Dollar for dollar, 
bringing this facility back into pro-
duction makes good economic 
sense. 

In 2005 the Springville Hatchery 
tested positive for whirling disease.  
Water for the outdoor raceways is 
co l lected from the  “Mil l 
Pond” (see photos).   

Once a hatchery’s water system is 
contaminated with whirling dis-
ease, it can no longer be used for 
rearing trout because the infected 
trout would then spread the disease 
to the waterways where they are 
planted. 

Prior to its closure, the Springville 
Hatchery was one of the state’s 
largest producers, providing about 
22% of the fish produced by the 
state. The closure of this and other 
hatcheries has resulted in a sub-
stantial reduction in the number of 
fish planted in the state’s water-
ways.  

The water temperature at the 
hatchery is ideal for raising rain-
bow trout, the most utilized fish in 
the state’s community fishing pro-
gram.   

3.18 

Other 
Funds Department of  Natural Resources 

DWR Springville Hatchery Renovation 

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $4,476,000
Construction 4,020,459
Design Fees 132,000
Property Purchase
Furnishings & Equip.
Utah Arts
Other 323,541
Total Est Cost $4,476,000
Previous Funding $0
Other Funding $0

Const Cost Per Sq Ft
Request Type Design/Const
Est. Start Date Jan-08
Est Completion Date Jan-09
Sq Ft (New Bldg)
Sq Ft (Existing Bldg)
Increased State O&M $0
New FTE Required 0
Added Program Cost $0
Systems Replacement $3,216,367
Estimated Bldg Life 50 Years
Programming

Additional Project Information
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DESCRIPTION 

This request is to purchase ap-
proximately 11 acres of property in 
Cedar City adjacent to the existing 
Southwest ATC.   
 
Land values in Cedar City have  
risen sharply and are projected to 
continue rising.  Purchasing land 
adjacent to SWATC’s existing 
campus will allow SWATC to con-
tinue to utilize the existing campus 
and develop the new site in phases 
as needed. 
 
SWATC offers several courses but 
does not have sufficient space for 
all of the programs that are needed.  
If the property is purchased, 
SWATC’s top priority will be the 
construction of a state-of-the-art 
automotive technology facility 
with diesel/heavy equipment pro-
gram capabilities.  Other programs 
include a licensed practical nursing 
program and a manufacturing tech-
nology program.  

SWATC has run out of space at the 
present Cedar City facility that is 
under a lease-purchase contract.  
The ATC’s two rapidly growing 
apprenticeship programs are forced 
to use classroom space that does 
not afford hands-on and lab oppor-
tunities and the automotive tech-
nology program is housed in an 
inadequate facility borrowed from 
Southern Utah University. 

SWATC’s enrollment has in-
creased by 30% over the last two 
years and similar growth rates are 
projected for the foreseeable fu-
ture.   

The population in Iron County  
grew by over 21% from 2000 to 
2005.  Consequently, the demand 
for skilled workers with training in 
the technology programs offered 
by SWATC have likewise in-
creased at a rapid rate. 

 

3.19 

Other 
Funds Utah College of  Applied Technology 

SWATC Land Purchase 

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $2,282,000
Construction 0
Design Fees 0
Property Purchase 2,282,000
Furnishings & Equip.
Utah Arts
Other
Total Est Cost $2,282,000
Previous Funding $0
Other Funding $0

Const Cost Per Sq Ft
Request Type Land Purchase
Est. Start Date
Est Completion Date
Sq Ft (New Bldg)
Sq Ft (Existing Bldg)
Increased State O&M
New FTE Required
Added Program Cost
Systems Replacement
Estimated Bldg Life
Programming

Additional Project Information
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Licensed Practical Nursing Program Manufacturing Technology Program 



DESCRIPTION 

This project will renovate existing 
campgrounds and construct new 
campgrounds at Coral Pink Sand 
Dunes State Park, Wasatch Moun-
tain State Park and Otter Creek 
State Park.   

Upgrades include: 

• New and renovated campsites 
with shade shelters and full 
hook-ups (water, sewer, 
power) 

• Flush unit restrooms 

• Showers 

• Group shelter pavilions 

• Camper Cabins 

• Paving of roads and parking 
areas 

• Improved utilities and septic 
systems 

The existing campgrounds at each 
park are 30 to 40 years old.  They 
are obsolete and are at the end of 
their useful life.     

Demand for campsites that can 
accommodate larger recreational 
vehicles has increased significantly 
over the past 20 years.  The exist-
ing facilities were designed for 
smaller camping vehicles and offer 
none of the utilities such as water, 
electricity or sewer that are now 
considered standard.   

The facilities are inadequate to 
handle the large number of visitors 
seeking outdoor recreation. As a 
result, the facilities are often over-
booked and customers are turned 
away. Estimates show that the ad-
ditional campsites and other up-
grades will increase revenues at 
these parks by 148%.    

3.20 

Other 
Funds Department of  Natural Resources 

Parks & Recreation:  State Park Upgrades 

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $12,650,000
Construction 10,925,890
Design Fees 780,000
Property Purchase
Furnishings & Equip.
Utah Arts
Other 944,110
Total Est Cost $12,650,000
Previous Funding $0
Other Funding $0

Request Type Design/Const
Est. Start Date Oct-07
Est Completion Date May-09
Increased State O&M $83,500
New FTE Required 0
Added Program Cost $0
Systems Replacement $8,740,712
Estimated Bldg Life 50 Years

Additional Project Information

Utah State Building Board Five Year Building Program   State-Funded Project Summaries 
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DESCRIPTION 

This project will construct a four 
story addition to the existing SUU 
Science Center.  The project will 
include demolition of the Life Sci-
ence Bldg (constructed 1977).  
85% of the new space will be labo-
ratory and 15%  office space. 

The addition will provide space for  
the Departments of Agriculture and 
Nutrition, Biology and Chemistry.  
It will also serve as a Center for 
Best Practices in Undergraduate 
Science with emphasis on prepar-
ing students for post-baccalaureate 
education in medicine, dentistry 
and other graduate schools. 

The Water Lab will be relocated to 
level one of the Science Center and 
the GIS Lab on level three will be 
increased in size by expanding into 
the adjacent computer lab.  The 
computer lab will be moved into 
the new addition. The Geology 
Department will be expanded into 
the space currently occupied by 
Physics when it is moved to the 
new addition. 

SUU’s College of Science has ex-
perienced substantial growth.  En-
rollment has increased 100% in the 
fifteen years since 1992 when the 
current Science Building was built 
and 52% in the last five years.  

Four of the programs (Biology, 
Chemistry, Geography and Nursing) 
are becoming significant bottlenecks 
in campus-wide programs because of 
their rapid growth and subsequent 
limitations in lab space. 

Enlargement of lab space will sup-
port numerous new initiatives on 
campus.  For example the Sciences 
support several degree programs re-
lated to science education.  SUU has 
enlarged the Nursing program and 
the basic Sciences are the primary 
support curriculum for Nursing. 

The Science Center (constructed 
1992) is good condition and adding 
on to this building makes economic 
sense as the required infrastructure 
needed to support the addition is in 
place.  

3.21 

Other 
Funds Southern Utah University 

Science Center Addition 

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $20,727,000
Construction 15,582,843
Design Fees 1,752,957
Property Purchase 0
Furnishings & Equip. 1,502,600
Utah Arts 155,828
Other 1,732,772
Total Est Cost $20,727,000
Previous Funding $0
Other Funding $0

Const Cost Per Sq Ft $301
Request Type Design & Const
Est. Start Date Apr-08
Est Completion Date Jul-09
Sq Ft (New Bldg) 51,747                
Sq Ft (Existing Bldg) 9,491                  
Increased State O&M 414,200              
New FTE Required 1
Added Program Cost $0
Systems Replacement $12,466,274
Estimated Bldg Life 50 Years
Programming Requested

Additional Project Information
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Priority  
19 

Proposed 
Science Center Addition 



DESCRIPTION 

This project will construct a new 
state-owned Regional Office Build-
ing in Richfield that will consolidate    
services provided by the following 
agencies. 

• Human Services 

• Health 

• Office of Rehabilitation 

• UDOT Regional Offices 

• Natural Resources 

• State Lands and Forestry 

• Driver License 

• Highway Patrol 

There will be increased demand for 
government services over the next 
15 to 20 years in Richfield as the 
city and surrounding areas continue 
to grow.  The new regional center 
will be designed to accommodate 
this growth. 

The Regional Center consolidated 
building approach achieves savings 
through the sharing of restrooms, 
conference rooms, break rooms, 
reception area and so on.  

Human Services, Health and Reha-
bilitation are currently housed in the 
existing state-owned Regional Cen-
ter.  UDOT is currently housed in a 
leased building.  DNR, State Lands 
and Forestry, Driver License and 
the Highway Patrol are currently 
located in leased shops and trailers. 
Most of these leases expire over the 
next 2 to 4 years. 

The existing regional center was 
constructed in 1949 as a county hos-
pital.  It is undersized with no room 
for expansion and does not function 
well as an office building.  The 
building has a number of life safety 
and structural problems. 

UDOT’s lease expires in 2011.  
This is office space, not a mainte-
nance station.  UDOT would like to 
relocate their offices to the new Re-
gional Center.   
 

3.22 

Priority  
20 Multi-Agency 

Richfield Regional Center 

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $15,197,000
Construction 12,133,000
Design Fees 765,000
Property Purchase 696,000
Furnishings & Equip. 600,000
Utah Arts 121,330
Other 881,670
Total Est Cost $15,197,000
Previous Funding $0
Other Funding $0

Additional Project Information
Const Cost per Sq Ft $202
Request Type Design/Const
Sq. Ft. New Bldg 60,000               
Sq Ft Existing R. Ctr 13,000               
Sq Ft Existing UDOT 16,800               
Sq Ft Other Leased Bld 15,000               
Increased State O&M $265,400
New FTE Required 0
Addnl. Program Costs $0
Systems Replacement $9,706,400
Estimated Life Span 50 Years
Programming Requested

Utah State Building Board Five Year Building Program   State-Funded Project Summaries 

UDOT Regional Office 
16,800 sq ft Leased Facility—Lease Expires 2001 

Richfield Regional Center 
13,000 sq ft  Facility 



DESCRIPTION 

This project will construct a new 
Centennial Commons Building at 
Dixie State College.  The project 
includes the demolition of the Stu-
dent Services Center and the Ca-
reer and Advisement Center. 

The new facility will provide for 
critical expansion or replacement 
space for multi disciplined pro-
grams, college administration, stu-
dent support and classroom/
laboratory space.  The new facility 
will house the following programs: 
• Teacher Ed Classrooms/Labs 
• Student Services 
• Library Addition and Informa-

tion Commons 
• Business Services 
• Science Classrooms/Labs 
• Communications Broadcast 

Center 
• Humanities Classrooms 
• Administration 
• Graduate Center 

The primary deficiencies and 
safety issues addressed by this pro-
ject involve the structural failures 
and non-code compliant design of 
the Student Services Center 
(constructed 1969) and the Career 
a n d  A d v i s e m e n t  C e n t e r 
(constructed 1962).   The deficien-
cies in these buildings are so ex-
treme that demolition and replace-
ment is the most cost effective so-
lution.  

Many of Dixie’s planned facility 
requests over the next 10 years 
involve new building additions and 
building replacement projects 
needed to meet growth in the col-
lege’s new 4-Year programs.  The  
Centennial Commons facility will 
be more cost effective to construct 
as a single “flexible space” facility 
with sufficient capacity to accom-
modate all of Dixie’s upcoming 
facility needs than a series of small 
inflexible addition and replacement 
projects.  

3.23 

Other 
Funds Dixie State College 

Centennial Commons Building 

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $71,050,000
Construction 54,824,307
Design Fees 4,427,061
Property Purchase 0
Furnishings & Equip. 4,740,000
Utah Arts 548,243
Other 6,510,389
Total Est Cost $71,050,000
Previous Funding $0
Other Funding $0

Const Cost Per Sq Ft $274
Request Type Design/Const
Est. Start Date Apr-08
Est Completion Date Jan-11
Sq Ft (New Bldg) 200,000              
Sq Ft (Existing Bldg) 44,000                
Increased State O&M $1,215,900
New FTE Required 9
Added Program Cost $100,000
Systems Replacement $43,859,446
Estimated Bldg Life 50 Years
Programming Requested

Additional Project Information
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Priority  
21 



DESCRIPTION 

This project will construct a new  
80-bed Detention Center for the 
Division of Juvenile Justice Ser-
vices in Weber County.  

The purpose of the detention center 
is to provide short-term, locked 
confinement for delinquent youth 
awaiting adjudication or placement 
or who are serving a sentence or-
dered by a Juvenile Court judge.   

The new center will be constructed 
using the prototype design devel-
oped by DFCM in cooperation 
with the Division of Juvenile Jus-
tice Services.  This prototype was 
most recently used in the construc-
tion of the Dixie Area Detention 
Center in Washington County. 

The state’s policy is to adhere to 
the American Correctional Asso-
ciation standards.  These standards 
require rooms designed for single 
occupancy and that provide a mini-
mum of 80 sq ft per resident.  
When rooms are used for double 
occupancy, there should be a mini-
mum of 120 sq ft.  

The existing 34-bed Detention 
Center was built in the 1970s and 
is outdated and undersized to meet 
the needs of the current juvenile 
justice needs. 

In FY 2006, the existing detention 
center was over capacity 132 days 
during the year (36% of the time). 
At times, as many as 50 youth 
were housed at the facility, mean-
ing there were 16 more youth than 
the 34 bed facility could hold. 

Weber County has experienced a 
24% population growth over the 
past decade.  This rate of growth is 
expected to continue through 2020  

The Juvenile Justice Division 
would prefer to build the new facil-
ity on state property adjacent to the 
Mill Creek secure facility but is 
willing to review other sites in the 
area as well.   

The existing Weber Valley Deten-
tion Center could be used to house 
other Human Service or Juvenile 
Justice programs. 

3.24 

Other 
Funds Department of  Human Services 

Juvenile Justice—New Weber Valley Detention Ctr 

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $11,479,000
Construction 9,741,116
Design Fees 706,231
Property Purchase 0
Furnishings & Equip. 238,000
Utah Arts 97,411
Other 696,242
Total Est Cost $11,479,000
Previous Funding $0
Other Funding $0

Const Cost Per Sq Ft $226
Request Type Design & Const
Est. Start Date Sep-07
Est Completion Date Oct-08
Sq Ft (New Bldg) 43,155                
Sq Ft (Existing Bldg) 19,799                
Increased State O&M 131,300              
New FTE Required 34
Added Program Cost $3,555,400
Systems Replacement $7,792,893
Estimated Bldg Life 50 Years
Programming Requested

Additional Project Information
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Photo 
Example of 

Youth Detention 
Prototype 

(Dixie Facility) 



DESCRIPTION 

This project will purchase approxi-
mately three acres of vacant land 
on 22nd Street between Washing-
ton Blvd and Grant Ave for a new 
Second District Juvenile Court fa-
cility in Ogden. The proposed site 
is vacant land with access to all 
utilities and hook ups.  The initial 
construction will include six fin-
ished courtrooms.  Five court-
rooms are needed now and one 
more will be needed by the time 
construction is finished.  Two addi-
tional courtrooms will be roughed  
in for future use.   

The LDS Church owns the pro-
posed site plus other surrounding 
property.  They are proposing a 
joint use parking terrace.  The ter-
race will be built at the time the 
Legislature approves funding for 
the new juvenile courthouse.  The 
church and the State will share in 
the cost of the parking terrace.  

 

The existing Juvenile Court at 444 
26th Street in Ogden has a number 
of shortcomings.  Courtrooms do 
not meet current guidelines for ju-
venile courts both in terms of size 
and layout.  Four judges share 
three small courtrooms.  The cleri-
cal support and probation office 
space is too small.  There is inade-
quate security separation between 
the public, judges, staff and prison-
ers.  The facility does not comply 
with current ADA guidelines. 

In addition, public waiting areas 
which are extremely important for 
juvenile court operations because 
of needed space for families is in-
adequate. And the site is severely 
limited for future growth.  The 
courthouse fills the entire site leav-
ing no room for expansion.   

If a new juvenile courthouse is ap-
proved, the Probation Offices will 
continue to be housed at the exist-
ing juvenile court facility. 

3.25 

Other 
Funds Courts 

Ogden Property Purchase 

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $2,000,000
Construction $0
Design Fees $0
Property Purchase $2,000,000
Furnishings & Equip. $0
Utah Arts $0
Other $0
Total Est Cost $2,000,000
Previous Funding $0
Other Funding $0

Const Cost Per Sq Ft
Request Type
Est. Start Date
Est Completion Date
Sq Ft (New Bldg)
Sq Ft (Existing Bldg) 30,160                
Increased State O&M
New FTE Required
Added Program Cost
Systems Replacement
Estimated Bldg Life
Programming

Additional Project Information
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Priority  
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Subject Property 



DESCRIPTION 

This project will construct a new 
72 bed Pediatric Treatment Center 
at the Utah State Hospital.  The 
facility will include cafeteria, 
group rooms, occupational therapy 
areas, recreational therapy space, 
educational areas for elementary 
and secondary schools and office 
space for the professional staff and 
education staff required to treat 72 
patients.   

The new facility will be a multi 
pod building with living quarters 
for children separate from the ado-
lescents.  Living quarters will be 
attached by an enclosed walkway 
to the cafeteria and schools. The 
adolescent girl living area will be 
separate from the adolescent boy 
living area.  The facility will be 
designed to separate groups by 
ages i.e. the 12-14 year old dormi-
tory will be separate from the 14-
18 year old dormitory. 

Two of the buildings currently  
used for the program, the Youth 
Ctr (1950) and the Beesley Build-
ing (1985) will be demolished. 

Pediatric Services at the State Hos-
pital provides 24-hour care for 
children and youth with psychiatric 
and emotional disturbances.  The 
program is currently located in 
four different building on campus: 
Three old/outdated buildings and a 
small section of a newer building. 

This arrangement makes the coor-
dination and delivery of services 
very difficult. The distances be-
tween buildings leads to problems 
with communication, safety and a 
decrease in staff efficiency as ado-
lescents with behavioral problems 
are moved between buildings for 
school and meals.   

The physical design of the older 
buildings is not conducive to effec-
tive treatment. Each of the older 
buildings have functional deficien-
cies that compromise program ef-
fectiveness and patient/staff safety.  
The buildings were not designed to 
handle the “rough” nature of this 
population and are constantly be-
ing modified to prevent injuries.   

3.26 

Other 
Funds Department of  Human Services 

State Hospital Pediatric Treatment Center 

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $23,077,000
Construction 19,067,437
Design Fees 1,433,389
Property Purchase 0
Furnishings & Equip. 636,000
Utah Arts 190,674
Other 1,749,500
Total Est Cost $23,077,000
Previous Funding $0
Other Funding $0

Const Cost Per Sq Ft $254
Request Type Design & Const
Est. Start Date Mar-08
Est Completion Date Jun-09
Sq Ft (New Bldg) 75,000                
Sq Ft (Existing Bldg) 35,869                
Increased State O&M $0
New FTE Required 5
Added Program Cost $0
Systems Replacement $15,253,950
Estimated Bldg Life 50 Years
Programming Requested

Additional Project Information
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Priority  
24 

Beesley Building Youth Center 

MS Building 



DESCRIPTION 

This project will construct a new  
welcome center near St George.  
The existing center will be closed  
in July 2007 to make way for con-
struction of a new freeway inter-
change.  UDOT will provide 3 to 4 
acres of property adjacent to the 
new interchange for the new wel-
come center.  

St. George accounts for the highest 
visitation of all Utah state welcome 
centers and is Utah’s gateway city 
to Las Vegas’ McCarran Airport, 
the world’s 11th busiest with over 
41 million annual passengers.     
Las Vegas had 37 million tourists 
in 2005 which is an opportunity 
market for Utah tourism via the 
southwest I-15 freeway.  Las Ve-
gas actively promotes the parks of 
southern Utah as a draw for their 
tourism market.  These tourists will 
travel to Utah almost exclusively 
by automobile. The new welcome 
center is the state’s primary means 
to educate these travelers about 
tourism and lodging options. 

UDOT and the Utah Office of 
Tourism have historically entered 
into a joint agreement whereby 
UDOT would build welcome cen-
ters and the Office of Tourism 
would manage the day-to-day 
staffing and operations.  UDOT no 
longer wishes to continue this ar-
rangement.  As a result, the Office 
of Tourism is responsible for ob-
taining funding for the project. 

Utah’s tourism industry represents 
$5.4 billion annually to the state-
wide economy.  Traveler spending 
generated an estimated $33 million 
in tax revenue in 2005.  Tourism 
accounts for 119,900 jobs state-
wide.  Non-resident travelers in-
creased to 18.2 million in 2005, of 
which 12.6 million arrived by auto-
mobile via state highways.  22.8 
million vehicles crossed Utah's 
borders along Interstate highways 
in 2005 with 598,863 visitors stop-
ping at one of Utah’s six welcome 
centers during 2005.     

3.27 

Other 
Funds Governor’s Office Of  Economic Development 

Saint George Welcome Center 

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $3,000,000
Construction 2,400,000
Design Fees 156,000
Property Purchase 0
Furnishings & Equip. 100,000
Utah Arts 24,000
Other 320,000
Total Est Cost $3,000,000
Previous Funding $0
Other Funding $0

Const Cost Per Sq Ft $960
Request Type Design & Const
Est. Start Date Sep-07
Est Completion Date Sep-08
Sq Ft (New Bldg) 2,500                  
Increased State O&M 0
New FTEs 0
Added Program Cost 0
Systems Replacement $1,920,000
Estimated Bldg Life 50 Years
Programming Requested

Additional Project Information
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DESCRIPTION 

This project will construct a new 
Multipurpose Arena and Exposi-
tion Center and renovate the exist-
ing arena at the Utah State Fair-
park. The new/renovated facility 
will include an enclosed multipur-
pose arena with 6,000 retractable 
seats, an attached covered warm up 
arena for equestrian events and 
staging, a new 200 stall horse barn 
and covered walkways connecting 
the buildings. 

The facility will be designed to 
support a broad array of events.  
Retractable seating will allow the 
facility to be easily used for a 
range of events including those 
that need considerable floor space 
and seating.  

This project will be a catalyst for 
greater year round use of existing 
facilities at the Fairpark.  The 
probable users and events include, 
rodeo, high end equestrian shows, 
livestock shows, concerts, sporting 
events, motor sports events, exhibi-
tions, trade shows and graduations, 
among many other types of events. 

There are currently no full service 
event facilities in Utah capable of 
providing all of the needed facili-
ties and services required to attract 
regional and national livestock, 
horse and outdoor recreational 
shows and conventions.   

This proposed facility will give the 
Fairpark the ability to attract these 
and many other events to Utah.  A 
marketing study commissioned by 
the Fairpark has identified 20 such 
events that would be interested in 
coming to Utah if the proposed 
arena/exhibition facility existed.   

The Fairpark is presently limited in 
its growth potential because its 
facilities are limited compared to 
fairground facilities in other states.  
For example, there are over 
250,000 horses in Utah; however, 
no large regional or national horse 
shows are held in Utah.  The new 
multipurpose Arena & Exhibition 
Center would enable the Fairpark 
to attract these large horse shows. 

3.28 

Other 
Funds Utah State Fair Corporation 

Multipurpose Arena & Exposition Center 

COST ESTIMATE JUSTIFICATION 

Total Request FY08 $20,000,000
Construction 15,496,863
Design Fees 1,246,000
Property Purchase 0
Furnishings & Equip. 989,000
Utah Arts 154,969
Other 2,113,168
Total Est Cost $20,000,000
Previous Funding $0
Other Funding $0

Const Cost Per Sq Ft $103
Request Type Design/Const
Est. Start Date Jan-09
Est Completion Date Jul-10
Sq Ft (New Bldg) 150,000              
Sq Ft (Existing Bldg) 25,000                
Increased State O&M $0
New FTE Required 0
Added Program Cost $1,000,000
Systems Replacement $12,397,490
Estimated Bldg Life 50 Years
Programming Requested

Additional Project Information
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26 

Conceptual Rendering 
Multipurpose Arena & Exposition Center 



Projects From Other Funding Sources 

University of Utah—John A. Moran Eye Center  
FFKR Architects 

Layton Construction 
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 Projects from Other Funding Sources 

4.1 

Summary 

  Total  Increased  
Agency/Institution Project Cost O & M Page 

Salt Lake Community College Facilities and Parking Building  $     2,500,000   $     184,000  4.2 

University of Utah Student Recreation Center  $    45,708,000   4.3 

Weber State University Hurst Lifelong Learning Building  $     8,000,000   $     240,800  4.4 

UCAT Southeast ATC Property Exchange   $     141,000  4.5 

Alcoholic Beverage Control North Temple Liquor Store Expansion  $     1,770,000   $       15,000  4.6 

Alcoholic Beverage Control Bountiful Liquor Store Reconstruction  $     1,822,000   $       32,260  4.7 

Alcoholic Beverage Control Taylorsville Liquor Store Expansion  $     2,070,000   $       30,000  4.8 

Corrections 
Utah Correctional Industries:                              
Production Warehouse  $     1,476,000   4.9 

UDOT Panguitch Maintenance Station Replacement  $     2,000,000   $       25,000  4.10 

 UDOT Morgan Maintenance Station Replacement  $     2,700,000   $       25,000  4.11 

 Total  $ 68,046,000   $   693,060   



DESCRIPTION 

This project will construct a new 
building to house Salt Lake Com-
munity College service organiza-
tions including: Facility Manage-
ment, the Key Office, Parking Ser-
vices, Mail Services, Materials 
Distribution and Campus Security. 

These services are currently scat-
tered across the Redwood Campus 
in space that is better used for aca-
demic purposes.   

The new building will be located in 
the facilities complex at the north-
west corner of the Redwood Cam-
pus.    

Funding for the project will come 
from the following sources: 

• Parking Services $1 million 

• Facility Department Reserves 
$1.5 million 

4.2 

Other 
Funds Salt Lake Community College 

Facilities, Security, Parking Services Building 

COST ESTIMATE JUSTIFICATION 

Construction 2,000,000
Design Fees 130,000
Property Purchase
Furnishings & Equip. 50,000
Other 320,000
Total Est Cost $2,500,000

Const Cost Per Sq Ft $98
Request Type Construction
Est. Start Date Sep-08
Est Completion Date Sep-09
Sq Ft (New Bldg) 20,500                
Increased State O&M $0
New FTE Required 184,000
Added Program Cost $0
Systems Replacement $1,600,000
Estimated Bldg Life 50 Years
Programming Requested

Additional Project Information
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Other 
Funds 



DESCRIPTION 

This project will construct a new 
Student Life Center at the Univer-
sity of Utah. The facility will pro-
vide a unified gathering place for 
student recreation activities and 
will also be available, for a reason-
able fee, to faculty and staff.   

Programs to be offered include: 
• Fitness Programs 
• Intramural Sports 
• Sport Clubs 
• Aquatics 
• Open Recreation 
• Personal Training 
• Wellness Clinics 
• Family Programs 
• Campus Wide Activities 
• Lessons 

The cost of the project will be paid  
by increasing student recreation 
fees to $60 per student per semes-
ter from the current fee of $13.64 
per student per semester.  Over 
two-thirds of the students surveyed 
indicated that they are willing to 
financially support the new facility 
through increased student fees. 

Campus Recreation Services 
(CRS) is currently located in three 
separate facilities on campus:  The 
Health Physical Education and 
Recreation Complex, the Einar 
Nielsen Fieldhouse and the Out-
door Recreation Program in Build-
ing #650.  The multiple locations 
result in fragmented services, con-
fusion for participants and a lack of 
cohesion for CRS. 

Over 65% of the students surveyed 
indicated that they do not use CRS 
facilities because the facilities are 
too crowded, outdated, of poor 
quality and too spread out. It is 
anticipated that the new Student 
Life Center will increase total stu-
dent participation in CRS programs 
and facilities by 50%. 

To date, this project has received 
votes of approval from ASUU As-
sembly, ASUU Senate, the Board 
of Trustees and the Board of Re-
gents. 

 

4.3 

Other 
Funds University of  Utah 

Student Life Center 

COST ESTIMATE JUSTIFICATION 

Construction 34,000,000
Design Fees 1,700,000
Property Purchase
Furnishings & Equip. 3,800,000
Other 3,000,000
Total Est Cost $42,500,000

Const Cost Per Sq Ft $216
Request Type Construction
Est. Start Date May-08
Est Completion Date Sep-09
Sq Ft (New Bldg) 157,500              
Increased State O&M $0
New FTE Required 0
Added Program Cost $0
Systems Replacement $27,200,000
Estimated Bldg Life 50 Years
Programming Requested

Additional Project Information

Note:  No additional state-funded FTEs 
are required for programs or operations 
and maintenance.  Student fees and 
department income will fund O&M.

Utah State Building Board Five Year Building Program   Other Funds Projects 

Other 
Funds 

Proposed Site  
New  

Student Life Center 

Huntsman Center 



DESCRIPTION 

This project will construct a new 
Lifelong learning Center for con-
tinuing education and University 
relation functions.  The facility will 
be two stories with a partial base-
ment.  It will be the first new 
building to address administrative 
space shortfalls on the Ogden cam-
pus in over 35 years.  The facility 
will include 50 staff offices, 30 
open workstations, 5 conference 
rooms, 14 file storage and work 
rooms, 1 IT computer server room, 
an assembly hall of 4,000 square 
feet that can be subdivided into 
three smaller rooms with movable 
partitions, and break rooms with a 
kitchen facility.  

The Stewart Educational Founda-
tion has provided a grant of $3 mil-
lion; an additional $3 million will 
be provided by revenues generated 
from the program and the remain-
ing $1.2 million will come from 
University fund raising efforts. 

The proposed building will house 
the Division of University Rela-
tions which supports WSU’s mis-
sion through positive interaction 
with internal and external commu-
nities by building relationships 
with key constituencies including 
WSU administrators, faculty and 
staff, public and post-secondary 
educators, alumni, donors, corpo-
rate and small-business leaders, 
elected officials, local and state 
media and students of all ages and 
their families.   

The new facility will provide sup-
port spaces for the Continuing 
Education Department.  This pro-
gram has seen extraordinary 
growth (46%) over the last seven 
years.  The total head count in con-
tinuing education programs has 
increased from 45,384 in FY1999 
to 66,348 in FY 2006.  

4.4 

Other 
Funds Weber State University 

Hurst Center For Lifelong Learning 

COST ESTIMATE JUSTIFICATION 

Construction 6,400,000
Design Fees 384,000
Property Purchase
Furnishings & Equip. 700,000
Other 516,000
Total Est Cost $8,000,000

Const Cost Per Sq Ft $173
Request Type Construction
Est. Start Date Nov-07
Est Completion Date Nov-08
Sq Ft (New Bldg) 37,000                
Increased State O&M $240,800
New FTE Required 4
Added Program Cost $0
Systems Replacement $5,120,000
Estimated Bldg Life 50 Years
Programming Requested

Additional Project Information
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Other 
Funds 

Current aerial photo of Lindquist Alumni Center (on left 
surround by trees), parking lot and future home of Hurst 
Center (center), and Promontory Tower (on right). 

N 
Proposed site location plan for the Hurst Center for Lifelong 
Learning in relation to the Lindquist Alumni Center and Prom-
ontory Tower.  
 



DESCRIPTION 

This project is a cooperative effort 
between UCAT, the College of 
Eastern Utah and the LDS Church.  
The proposal involves the acquisi-
tion of an LDS church adjacent to 
CEU and Carbon High School in 
exchange for a 7.6 acre parcel of 
land owned by CEU. The differ-
ence in value between the two 
properties will be donated by the 
LDS Church.   

Southeast ATC will use the church  
as an administration/classroom 
building. The church is approxi-
mately 16,000 sq. ft. on a 1.9 acre 
parcel of property.  Capital Im-
provement funds will be required 
to remodel the church for ATC  
programs.   

The 7.6 acres owned by CEU is    
valued between $215,000 to 
$250,000.  The church building is 
valued at $400,000. 

Programs that will offered at 
SEATC include: 
• Mining Technology 
• Emergency Medical Tech 
• Certified Nurse Assistant 
• Information Technology 
• Business Technology 
• Custom Fit Training 
• Small Business Development  
 
SEATC programs in Price are cur-
rently housed at two leased loca-
tions approximately two miles 
apart. Neither of these locations 
have room for growth and expan-
sion and neither location is close to 
the high school or college.  More-
over, having two separate locations 
is inconvenient and results in du-
plication of administrative and sup-
port functions.  

4.5 

Other 
Funds Utah College of  Applied Technology 

SEATC Property/Building Exchange 

COST ESTIMATE JUSTIFICATION 

Construction 0
Design Fees 0
Property Purchase
Furnishings & Equip. 0
Other 0
Total Est Cost $0

Const Cost Per Sq Ft $0
Request Type Exchange
Est. Start Date Nov-07
Est Completion Date Nov-08
Sq Ft (New Bldg) 16,438                
Increased State O&M $141,000
New FTE Required 2
Added Program Cost $0
Systems Replacement $0
Estimated Bldg Life 30 Years
Programming N/A

Additional Project Information

Note: This project is a proposed 
property exchange and donation.

Utah State Building Board Five Year Building Program   Other Funds Projects 

Other 
Funds 

Photo 
Subject Property 



DESCRIPTION 

This project will remodel and ex-
pand the existing North Temple 
liquor store to upgrade and expand 
the retail sales area and add addi-
tional storage space. 

The North Temple liquor store is 
the 29th largest selling store in the 
state.  The site at 1235 West North 
Temple is an ideal location.  The 
state owns enough property at this 
site to expand the existing store. 

The Northwest area of salt Lake 
City is the only area in the city 
with remaining space for residen-
tial expansion. 

The existing North Temple liquor 
store was designed and constructed  
to specifications in 1997 on a site 
that was purchased by the state 
with enough property for future 
expansion.   

The planned expansion is now nec-
essary because of the increase in 
population in Salt Lake County 
which has resulted in increased 
sales at the North Temple store.  
Sales volume increased by nearly 
13% this year and are expected to 
continue to increase as the North-
west quadrant of Salt Lake County 
continues to develop with new 
homes and commercial businesses. 

4.6 

Other 
Funds Department of  Alcoholic Beverage Control  

North Temple Liquor Store Remodel/Expansion 

COST ESTIMATE JUSTIFICATION 

Construction 1,390,369
Design Fees 139,000
Property Purchase
Furnishings & Equip. 50,000
Other 190,631
Total Est Cost $1,770,000

Const Cost Per Sq Ft $197
Request Type Design/Const
Est. Start Date Sep-07
Est Completion Date Mar-08
Sq Ft (New Bldg) 3,000                  
Sq Ft (Existing Bldg) 4,042                  
Increased State O&M $15,000
New FTE Required 1
Added Program Cost $0
Systems Replacement $1,112,295
Estimated Bldg Life 50 Years
Programming Requested

Additional Project Information
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Other 
Funds 
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DESCRIPTION 

This project will demolish the ex-
isting Bountiful liquor store and 
construct a new liquor store at the 
same site. 

The existing store was purchased 
by the state in 1981 after leasing 
the facility for four years.   

The building is a tilt up concrete 
construction and over the years has 
settled to the point that major re-
pairs are needed to meet building 
code and life safety standards.  In 
addition, the existing store is too 
small to serve the number of cus-
tomers at this location. 

 

The Bountiful liquor store is the 
19th highest selling store in the 
state and has increased sales by 
nearly 8% this year.  With all of 
the growth in the area, sales are 
expected to continue to grow. 

Evaluation of the existing structure 
indicates hat it would be more 
costly to renovate the existing 
building than to tear it down and 
build a new structure. 

4.7 

Other 
Funds Department of  Alcoholic Beverage Control  

Bountiful Liquor Store Reconstruction 

COST ESTIMATE JUSTIFICATION 

Construction 1,390,369
Design Fees 139,000
Property Purchase 300,000
Furnishings & Equip. 50,000
Other 190,631
Total Est Cost $2,070,000

Const Cost Per Sq Ft $139
Request Type Design/Const
Est. Start Date Sep-07
Est Completion Date Mar-08
Sq Ft (New Bldg) 10,000                
Sq Ft (Existing Bldg) 3,548                  
Increased State O&M $32,260
New FTE Required 1
Added Program Cost $0
Systems Replacement $1,112,295
Estimated Bldg Life 50 Years
Programming Requested

Additional Project Information
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DESCRIPTION 

This project will remodel and ex-
pand the existing Taylorsville liq-
uor store.  In order to accommo-
date the expansion, property adja-
cent to the existing site will need to 
be purchased.   

The Taylorsville liquor store is the 
8th largest selling store in the state.  
The site at 3905 W. 5400 So. is an 
ideal location.  The state owns 
enough property at this site to ex-
pand the existing store. 

 

The existing Taylorsville liquor 
store was designed and constructed  
to specifications in 1998 on a site 
that was purchased by the state.  

The planned expansion is now nec-
essary because of the increase in 
population in Salt Lake County 
which has resulted in increased 
sales at the Taylorsville store.  
Sales volume increased by nearly 
10% this year and is expected to 
continue to increase as the South-
west quadrant of Salt Lake County 
continues to develop with new 
homes and commercial businesses. 

4.8 

Other 
Funds Department of  Alcoholic Beverage Control  

Taylorsville Liquor Store Remodel/Expansion 

COST ESTIMATE JUSTIFICATION 

Construction 1,390,369
Design Fees 139,000
Property Purchase 300,000
Furnishings & Equip. 50,000
Other 190,631
Total Est Cost $2,070,000

Const Cost Per Sq Ft $116
Request Type Design/Const
Est. Start Date Sep-07
Est Completion Date Mar-08
Sq Ft (New Bldg) 6,000                  
Sq Ft (Existing Bldg) 6,000                  
Increased State O&M $30,000
New FTE Required 1
Added Program Cost $0
Systems Replacement $1,112,295
Estimated Bldg Life 50 Years
Programming Requested

Additional Project Information
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DESCRIPTION 

This project will construct a new 
Production Warehouse (Phase I) 
for Utah Correctional Industries 
(UCI).  The Department of Correc-
tions proposes that this project be 
financed through a lease revenue 
bond.  Debt service will be paid 
from revenues of products and ser-
vices sold by UCI.   

Because of a lack of warehouse 
space at the Draper Prison, ware-
house functions are currently lo-
cated in various buildings through-
out the prison site.  Several ware-
house functions are currently lo-
cated inside secure areas creating 
security concerns.  Other ware-
house functions are currently lo-
cated in buildings that will be de-
molished because they are outside 
the new boundary lines that will be 
created for the Draper Prison as a 
result of the Governor’s feasibility 
study which recommended selling 
off excess prison property.  

The new production warehouse 
will be used for the centralization 
of raw materials, receiving and the 
shipping of finished goods. It will 
allow for more efficient operations 
and better control of inventories. 
Having a centralized warehouse 
will increase UCI’s profitability 
and help ensure better service to 
their customers. 

Currently, UCI does not have a 
production warehouse.  Conse-
quently, they are forced to use in-
adequate and insufficient facilities  
scattered throughout the prison 
site.  This creates inefficiencies in 
their operation and cuts down on 
their ability to manufacture and 
distribute products. 

With a focus on heightened prison 
security and reduction of contra-
band entering into the prison, a 
centralized warehouse located out-
side the secure perimeter is greatly 
needed. 

4.9 

Other 
Funds Department of  Corrections  

UCI: Production Warehouse 

COST ESTIMATE JUSTIFICATION 

Construction 1,180,800
Design Fees 76,752
Property Purchase 0
Furnishings & Equip. 50,000
Other 168,448
Total Est Cost $1,476,000

Const Cost Per Sq Ft $62
Request Type Design/Const
Est. Start Date Sep-07
Est Completion Date Mar-08
Sq Ft (New Bldg) 19,000                
Increased State O&M $0
New FTE Required 0
Added Program Cost $0
Systems Replacement $944,640
Estimated Bldg Life 50 Years
Programming Requested

Additional Project Information
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DESCRIPTION 

This project will replace the exist-
ing Panguitch Maintenance Sta-
tion.  The existing site will be sold 
and the proceeds will be used to 
off-set the cost of constructing a 
new facility.  UDOT has leased/
purchase agreement with BLM for 
a site that is of suitable size and 
location for the new maintenance 
station.   

The new maintenance station will 
be constructed using the prototype  
design UDOT has used for several 
other maintenance stations. 

The maintenance station will in-
clude a six vehicle storage bay, a 
maintenance bay, an office, a train-
ing room, a restroom, a storage 
room and a mechanical area.  The 
project will also include a 4,000 sq. 
ft. storage building, a 2,856 sq. ft. 
salt storage building, a six bay 
sander rack, a wash rack, a fuel 
island, a mobile lift and office fur-
nishings. 

The existing maintenance station is 
housed in a building constructed in 
1966.  The facility sits on approxi-
mately two acres of ground which 
is too small for UDOT’s opera-
tions.  UDOT requires a minimum 
of six acres for a fully functional 
maintenance station.   

The existing building is too small 
to house modern snow plows and 
paving trucks.  A fully outfitted 
truck will not fit in the building.  
As a result, trucks must be parked 
outside which reduces the life of 
these very expensive vehicles. 

UDOT proposes that funding for 
this project will come from the 
Transportation Fund. 

   

4.10 

Other 
Funds Department of  Transportation  

Panguitch Maintenance Station 

COST ESTIMATE JUSTIFICATION 

Construction 1,700,000
Design Fees 68,000
Property Purchase 0
Furnishings & Equip. 70,000
Other 162,000
Total Est Cost $2,000,000

Const Cost Per Sq Ft $117
Request Type Construction
Est. Start Date Sep-07
Est Completion Date Sep-08
Sq Ft (New Bldg) 14,479                
Increased State O&M $25,000
New FTE Required 0
Added Program Cost $0
Systems Replacement $1,360,000
Estimated Bldg Life 50 Years
Programming Completed

Additional Project Information
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DESCRIPTION 

This project will replace the exist-
ing Morgan Maintenance Station.  
The existing site will be sold and 
the proceeds will be used to off-set 
the cost of constructing a new fa-
cility.  UDOT has identified prop-
erty in Morgan that is of suitable 
size and location for the new main-
tenance station.   

The new maintenance station will 
be constructed using the prototype  
design UDOT has used for several 
other maintenance stations. 

The maintenance station will in-
clude an eight vehicle storage bay, 
a maintenance bay, an office, a 
training room, a restroom, a stor-
age room and a mechanical area.  
The project will also include a 
4,000 sq. ft. storage building, a 
4,000 sq. ft. salt storage building, 
an eight bay sander rack, a wash 
rack, a mobile lift and office fur-
nishings. 

The existing maintenance station is 
housed in a building constructed in 
1958.  The facility sits on approxi-
mately eleven acres of ground but 
only three acres are usable making 
the site too small for UDOT’s op-
erations.  UDOT requires a mini-
mum of six acres for a fully func-
tional maintenance station.   

The existing building is too small 
to house modern snow plows and 
paving trucks.  A fully outfitted 
truck will not fit in the building.  
As a result, trucks must be parked 
outside which reduces the life of 
these very expensive vehicles. 

UDOT proposes that funding for 
this project will come from the 
Transportation Fund. 

   

4.11 

Other 
Funds Department of  Transportation  

Morgan Maintenance Station 

COST ESTIMATE JUSTIFICATION 

Construction 1,500,000
Design Fees 60,000
Property Purchase 500,000
Furnishings & Equip. 50,000
Other 90,000
Total Est Cost $2,200,000
Previous Funding $0
Other Funding $0

Const Cost Per Sq Ft $88
Request Type Construction
Est. Start Date Sep-07
Est Completion Date Sep-08
Sq Ft (New Bldg) 17,025                
Increased State O&M $25,000
New FTE Required 0
Added Program Cost $0
Systems Replacement $1,200,000
Estimated Bldg Life 50 Years
Programming Completed

Additional Project Information
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Capital Improvement Projects 

Damaged Paving 

Worn Out HVAC Equipment 

Deteriorated Steam Line  
Asbestos Insulation 

Structural Damage to Walkway 



Utah State Building Board Five Year Building Program   Capital Improvement Projects 

FY 2008 Capital Improvements 

5.1 

Summary 

This page summarizes the total repairs to state-owned facilities (capital improvements) requested by 
state agencies and institutions of higher education.  The pages that follow list the estimated costs associ-
ated with each of these critical repairs to state-owned buildings, steam tunnels, HVAC systems, electrical 
systems, roofs, and parking lots.  The reports divided into four sections:  regular capital improvement 
projects, roofing improvements, paving improvements and hazardous materials abatement. 
   

 Total Requests 
                     Regular Improvements                        $142,406,000  
                     Roofing Improvements                         $7,303,000  
                     Paving Improvements                             $13,005,000  
                     Hazardous Materials  $1,080,000  

              Total Requests                                   $163,794,000  
   

    Capital Improvement funds are used to maintain existing state-owned facilities.  Examples include: 
       (a) repairing or replacing worn or dilapidated building components, systems and equipment;  
       (b) utility upgrades;   
       (c) correcting code violations;   
       (d) roofing and paving repairs,    
       (e) structural repairs;   
       (f) remodeling nonfunctional or inadequate space;   
       (g) site improvements; and   
       (h) hazardous materials abatement.   
   
    Utah Code 63A-5-104 (b)  defines Capital Improvements as:   
       (i) remodeling, alteration, replacement, or repair projects with a total cost of less than $1.5 million;  
       (ii) site and utility improvements with a total cost of less than $1.5 million; or   
       (iii) new facility (space) with a total construction cost of less than $250,000.  
   

This report fulfills the statutory requirement for the Building Board to submit a list of anticipated capital 
improvement requirements to the Legislature each year.  Subsection 63A-5-104(4) also requires that 
“unless otherwise directed by the Legislature, the Building Board shall prioritize the capital improve-
ments from the list submitted to the Legislature up to the level of appropriation made by the Legisla-
ture.”  
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FY 2008 Capital Improvements 
Regular Improvements 

5.2 

Agency/Institution Cost Estimate Total 
   
College of Eastern Utah   
Career Ctr Bldg: Upgrade Guardrails, Exit Doors, Handrails, Electrical System  $       186,000   
P & R  Bldg:  Upgrade Restroom ADA, Exterior, Coolers & Heating System  $       193,000   
San Juan Campus: Admin Bldg ADA, Air Conditioning Units, Storm Water   $         53,100   

Library: Upgrade Guardrails, Library Shelving, Handrails, Water Heater, Paint-  $         56,300   
Industrial Park Bld: Upgrade Fire Sprinkler System, Emergency Exits, Backflow  $       206,600   
Art Bldg:  Upgrade Repair Chimney, Safety Glass, Painting, etc.  $         24,900   
SAC Bldg:  Upgrade Guardrails, Windows, Exterior Masonry, Generator, etc.  $       311,600   
Music Bldg:  Upgrade Guardrails, Handrails, Emergency Lights, Restroom ADA  $         62,700   
Price and San Juan Campuses: Emergency Telephone Stations  $       113,500   
San Juan Campus: New Maintenance Shop Building  $       250,000   $     1,457,700  

   
Dixie State College   
Science Bld:  Remodel Classrooms for Biology/Microbiology/Physiology Labs  $     1,607,500   
Hurst Field: Building Sealing and Dewatering System Upgrade  $     1,386,000   
Hansen Football Stadium: Recaulk and Seal Bleachers,  Remodeling Rooms  $       951,300   
Tanner Amphitheater:  Remodeling  $       868,000   
Campus Fire Alarm System Improvements  $     1,106,300   
Campus Mural Refurbishment  $         20,000   
Campus Emergency Power and Lighting   $       707,200   
Avenna Center:  Remodel and Improvements   $     1,856,300   
Campus wide Card Key & Security System  $       575,000   
Jennings Technology Building:  Remodel   $     1,706,300   
Hurricane Education Center:  Renovation  $       350,000   
North Instructional Plaza:  Photo Lab Relocation.  $         84,400   
Encampment Mall:  Soil and Turf Improvements  $       575,000   $   11,793,300  
   
Salt Lake Community College   
Replace Elevators and Controls at all Campuses  $       625,000   
Redwood Campus:  Utility Tunnel Expansion Phase II  $     1,875,000   
Redwood Campus:  Boiler Replacement and Control Upgrades  $       971,500   
Miller Campus:  Emergency Generator for Building 5-8  $       112,500   
South City Campus:  Fire Alarm and Fire Sprinkler Upgrades  $       454,200   
Campus Wide Resurface Vertical Surfaces  $       250,000   
Campus wide ADA Signage Upgrade  $         22,500   $     4,310,700  
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5.3 

Regular Improvements 
Agency/Institution Cost Estimate Total 
   
Snow College   
Trades Building:  Upgrade Classroom Flooring  $       225,000   
Utility Tunnel Extension  $       687,500   
Science Building:  Automated Controls  $       250,000   
Snow South:  Washburn Building Exterior Doors  $       107,500   
Retrofit Athletic Center from Pneumatic to Direct Digital Controls  $         94,000   
Upgrade Metal Jackets of Steam and Condensate Lines  $         68,800   
Computerize Water System  $       125,000   
Athletic Center Rack Room Renovation  $         67,500   
Fire Alarm System Ephraim/Richfield Campuses  $       868,800   
Snow South:  Campus Lighting Upgrade  $       110,000   
Ephraim:  Campus Lighting Upgrade  $       135,000   $     2,739,100  
   
Southern Utah University   
Student Center Chiller Replacement  $       562,500   
Swimming Pool Replaster  $       250,000   
Campus Fire Systems  $       343,800   
Campus Master Plan  $         62,500   
Campus Utility Master Plan  $       125,000   
ADA Accessibility Issues                   $       219,000   
Library, Centrum, and Eng./Tech Concrete Settlement and Water Damage   $       375,000   
Entrance Door replacement & Electronic Access Control  $       125,000   
Harris Center Building Renovation  $       312,500   
Computer Labs Cooling Units  $       100,000   
Multipurpose Gym Floor Replacement & Wall Protection  $       250,000   
Modify North East Concrete Stairway to Stadium   $         62,500   
Administration Building Mechanical System Upgrade  $       312,500   
Utility Shop Flooding   $       150,000   
High Voltage System Upgrade & Tunnel Emergency Lighting  $       575,000   
Engineering/Technology Building Air Handler Replacement  $       437,500   
Campus Automation/Mechanical System Commissioning Upgrade  $       406,300   
Storm Water Drainage Improvements  $         94,000   
Campus Exterior Walkway and Parking Lot Lighting Improvements  $       250,000   
Eccles Coliseum  $       950,000   
Stadium Track Replacement  $       625,000   
Xeriscape Projects  $         62,500   
Communications Department Remodel  $       156,300   
Sectionalize 15 KV switch & High Voltage Copper Wire for 15 KV Switch  $       150,000   $     6,956,900  
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5.4 

Regular Improvements 
Agency/Institution Cost Estimate Total 

   
University of Utah   
MEB Fume Hood Upgrade PH II  with Emergency Generator  $     1,300,000   
Park Bldg Exterior Restoration - PH III  $       800,000   
Security System Upgrade  $       400,000   
Upper Campus Heating System Upgrade  $     1,200,000   
MEB HVAC & Hazardous Gas System Upgrade  $     1,100,000   
Regulated Waste Facility Floor and Electrical Repairs  $       200,000   
Health Sciences HVAC System Upgrades  $       500,000   
HTW Lines Replacement  $     1,500,000   
Campus Landscape Irrigation Central Control System  $       900,000   
General Asbestos Abatement - Campus wide  $         50,000   
HEDCO Fume Hood Upgrades PH II  $       900,000   
Campus Central Monitoring & Control System Upgrade - PH II  $       400,000   
Student Services Fire Alarm Replacement  $       150,000   
Drought Tolerant Landscaping & Water Conservation Upgrades  $       300,000   
HEDCO HVAC System Upgrade PH II  $       800,000   
Replace Heating Control Valves-Bldgs 533,025 & 054  $       200,000   
Student Services & Law Library - Replace Chillers  $       410,000   
Seismic Study-Assess 5 most Seismically Challenged Buildings on Campus  $       150,000   
Replacement of Floor Coverings in Various Campus Buildings  $       450,000   
Campus Utility Metering System Upgrade Phase 1  $       720,000   
Eccles Hlth Science Library - Replace Fire Alarm & Install Sprinkler System  $     1,500,000   
Study Chemistry/Skagg's Pharmacy/So Biology/Skagg's Biology HVAC System  $       175,000   
General Repairs to Campus Sidewalks  $       250,000   
Orson Spencer Hall Steam & HTW Pipe Replacements  $     1,400,000   
Park Building - Replace Fire Alarm & Install Sprinkler System  $       800,000   
Social & Behavioral Sciences Building Elevator Upgrade  $       290,000   
Upgrade Fume Hoods - Art & Arch Buildings  $       250,000   
Install Eye Wash Stations at Various Locations  $       100,000   
Soc & Behavioral Science Bldg: Deteriorating Exterior Concrete & Steel  $     1,500,000   
Replace ATC Air Compressors. (Research Labs)  $       200,000   
Life Sciences Bldg (007)  Upgrade Fume Hoods  $       300,000   
Milton Bennion Hall - Replace Fire Alarm & Sprinkler Systems  $       680,000   
Replace Oil Switches, Lower Campus South PH II  $       800,000   $   20,675,000  
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5.5 

Regular Improvements 
Agency/Institution Cost Estimate Total 
   
Utah State University   
Campus-wide Health, Life Safety, and Code Compliance Projects  $       150,000   
Engineering Lab Emergency Lighting Upgrades  $       205,000   
Engineering Lab Fire Alarm  $       250,000   
Miscellaneous Fume hoods  $       500,000   
Campus-wide Medium Voltage Upgrades  $       400,000   
Campus-wide Fire Alarm Upgrades  $       300,000   
Chillers at CEP  $     1,500,000   
Steam and Condensate Upgrade at Maeser and Old Main Tunnels  $       500,000   
Access Control  $       200,000   
Classroom Upgrades  $       200,000   
Commissioning  $       225,000   
Electrical Feed at CEP  $       200,000   
A/C & Controls Upgrade Campus-wide  $       450,000   
Renovate Mil Science   $         80,000   
Campus-wide ventilation  $       200,000   
Tanner Fountain  $       325,000   
Fire Extinguishers  $         20,000   
800 East & 1400 North (DHIA) & Water Lab Gas Line Replacements  $         50,000   
Business M.C.C.   $         85,000   
SER Elevator Upgrades  $       100,000   
Campus-wide Benches, Trash Receptacles, Urns  $       125,000   
NR Siding  $         75,000   
Campus-wide Sidewalk Replacements  $         50,000   
Tunnel Security  $         50,000   
High Rise Soccer Field Fencing  $         22,000   
Campus steam line insulation  $       100,000   
Fine Arts Kent Concert Hall  $       300,000   
Water Lab Fire Lane Access & Bridges  $       800,000   
Site Lighting Upgrades  $       150,000   
NFS Mechanical Upgrade  $       500,000   
Steam Line Upgrades  $       300,000   
Lath House  $       150,000   
Business Cladding  $       300,000   
Widstoe Air Handlers  $       100,000   
HPER Field Irrigation Upgrade  $       343,000   
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5.6 

Regular Improvements 
Agency/Institution Cost Estimate Total 
Utah State University - Continued   
Paving Stones at Eccles Conference Center  $       157,000   
Old Main Northwest Corner Landscape Improvements  $         40,000   
Tennis Courts  $         13,000   
Education Atrium  $       250,000   
Campus wide Wireless Upgrade Phase II  $       100,000   $     9,865,000  
   
Utah Valley State College   
Science Building Remodel Phase III  $     1,250,000   
LRC Remodel Planning Money  $       125,000   
Gunther Trades HVAC Repair  $       625,000   
Tartan Surface Repair PE Building  $       125,000   
Sprinkling System/Pump Station Upgrade  $       250,000   
Exterior Lighting Repair  $       125,000   
Energy Conservation Projects Identified Through ESCO  $       375,000   
Exterior Building Renovation  $       225,000   
ADA Compliance ISES Code  $         36,300   
Energy Conservation Devices  $       581,300   
Correct HVAC Problems at MATC Campus Bldg MT134 and MT139  $         75,000   
Tree and Shrub Replacement Due to Drought, Xeriscape  $         46,300   
Xeriscape "Rollover" Hill Area of Campus  $       408,800   
Handrail Replace Inside Bldgs Campus wide  $       218,800   
Fire and Smoke Stop at Various Building  $       172,500   
Completion and Addition of Mow Strips  $       133,800   
Handrail Replacement Campus wide  $       810,000   
Re-enforce Building Structures  $       246,300   
Install ADA Compliance Elevators  $         15,000   
ADA Upgrades Campus wide  $         62,500   
Rewire Existing Buildings  $       625,000   
Central Plant Capacity Upgrades  $       262,500   $     6,794,100  
   
Weber State University   
Heating Plant: Boiler Replacement  $     1,750,000   
Visual Arts Building Storm Drainage Study  $         18,800   
North Library Concrete Replacement and Irrigation System Upgrades  $       562,500   
Science Lab North Curtain Wall Weatherproofing  $       325,000   
Stadium Athletic Complex Piping Replacement and Showers Repairs  $       312,500   
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5.7 

Regular Improvements 
Agency/Institution Cost Estimate Total 
   
Weber State University - Continued   
Training & Learning Center HVAC Upgrades  $       500,000   
Compressed Air System Upgrades- Technical Education and Science Lab  $       250,000   
Engineering Technology Building Ceiling Tile Replacement  $         93,800   
Browning Center: Galvanized Pipe Replacement Study  $         25,000   
Utility Meter Installation - Phase I  $         44,000   
Heating Plant: Boiler Replacement - Phase II  $     1,187,500   
Stadium Light Tower Replacement  $       343,800   
Browning Center: Galvanized Pipe Phase I  $       562,500   
Visual Arts Building Storm Drainage Repair  $       187,500   
Domestic Hot Water Storage Tank Replacement – Campus Wide  $       175,000   
Steam Pressure Regulator & Relief Valve Replacement-Campus  $       150,000   
Utility Meter Installation - Phase II  $         94,000   
Dee Events Center East Entry Concrete Replacement  $       187,500   
Allied Health Lighting Safety Upgrades  $       144,000   
Lind Lecture Hall Seating Replacement  $       344,000   
Cable TV and Telecommunications Distribution System Improvement Study  $         25,000   
West Library Plaza & Landscape Development  $       562,500   
Browning Center Theater HVAC Improvement Study  $         25,000   
Dee Events Center Controls Upgrade  $       187,500   
Education Building- New Elevator  $       187,500   
Science Lab. Asbestos Removal Study  $         25,000   
Utilities Master Plan - Ogden Campus  $         50,000   
Browning Center HVAC Improvement Study  $       187,500   
Social Science Building Renovation Study  $         50,000   $     8,557,400  
   
UCAT   
Bridgerland ATC   
  West Campus Renovation and Improvement  $       437,500   
  Main Campus Student Services Renovation  $         62,500   
  Main Campus Carpeting  $         31,300   
Davis ATC   
  Chilled and Condensed Pipe Roof Top Support Replacement   $         34,400   
  HVAC Upgrade Building C  $         71,400   
  Information Technology Server Room HVAC Upgrade   $         22,000   
  Exterior Lighting Upgrade  $         86,100   
  ADA Improvements   $         86,600   
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Regular Improvements 
Agency/Institution Cost Estimate Total 
   
UCAT   
Davis ATC - Continued   
  Laurelwood Entrance to DATC/Re-route 550 East   $       259,000   
  Carpet Replacement   $       187,500   
  Air Handling Unit Replacement Building B     (Four Air Handler Units)  $       187,500   
  Air Handling Unit Replacement Building C     (Five Air Handler Units)  $       235,000   
  Electrical System Upgrade Building A  $         85,000   
  Electrical System Upgrade Building B  $       104,500   
  Electrical System Upgrade Building C  $         67,000   
  Electrical System Upgrade Machining  $         60,000   
  Secondary Electrical Upgrade  $       512,500   
  Exhaust Fans Replacement       Building A  $         78,000   
  Exhaust Fans Replacement Building B  $       100,000   
  Electrical System Upgrade Hill Training Lab  $         54,000   
  Campus wide Painting  $       132,500   
  Concrete Through Drains   $       639,000   
  Boiler Replacement Building A    $       202,000   
  Boiler Replacement Building B   $       226,000   
  Air Compressor System Upgrade  $         60,000   
  Exhaust Fans Replacement Building B  $         78,000   
  Hydraulic Auto Lift Replacement  $         48,000   
  Campus wide Lab Upgrades  $       231,000   
Ogden/Weber ATC   
  Campus Water Main Replacement  $       375,000   
  Cosmetology Bldg. Children's North & South:  Electric/Fire System Upgrades   $       600,000   
  Main Campus/Roy Campus/BDO Campus: Security Cameras/Exterior Lighting  $       125,000   
  BDO Bay #2:  Seismic, Insulation, Heating and Cooling  $       312,500   
  Manufacturing/Construction Tech Bldgs:  Upgrade Culinary Water System  $       187,500   
  Multipurpose Facility:  Upgrade Acoustics and Window Upgrade.  $       350,000   
  Heat Plant:  Upgrade Automated Boiler Control System  $       112,500   
  Campus Upgrade Secondary Water System and Lower Pump House  $         94,000   
  Manufacturing Technology Building:  Upgrade HVAC Control System  $         75,000   
Uintah Basin ATC   
  Culinary Arts Program Relocation/Remodel  $       632,500   
  Administration Office Remodel  $       500,000   
  Campus wide ADA Upgrades  $       125,000   
  Shop Expansion  $     1,250,000   $     9,117,300  
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Agency/Institution Cost Estimate Total 
   
Agriculture   
Admin Bldg:  Upgrade Interior Lighting  $       310,000   
Admin Bldg:  Upgrade HVAC System Phase I  $     1,500,000   
Admin Bldg:  Upgrade HVAC System Phase II  $     1,700,000   
Admin Bldg:  Install Fire Suppression System  $       315,000   $     3,825,000  
   
Alcoholic Beverage Control   
Store #19 Pacific Ave:  Replace Rooftop Units & Exterior Lighting  $         87,500   
Store #30 Layton:  Landscaping / Sprinkler System Upgrades  $           8,000   
Store #27 MOAB: Install Dock Lift  $         62,500   
Store #20:  Repair and Replace Worn Doors  $         20,000   
Store #14:  Replace Electrical System   $         24,000   
Store #28:  Exterior Window Upgrade   $         25,000   
Store #25:  Replace Electrical System and Electrical Upgrade  $         46,000   
Store #35:  Replace Exterior Doors  $         50,000   $        323,000  
   
Capitol Preservation Board   
State Office Bldg:  Upgrade Controls  $       250,000   
Daughters of Utah Pioneers:  Upgrade Fire System  $       150,000   
Daughters of Utah Pioneers:  Exterior Stone Work   $       100,000   
Travel Council:  Pressure Wash and Seal Sandstone  $         51,400   
Druthers of Utah Pioneers:  Carriage House Electrical Upgrade  $       900,000   
Travel Council:  New Restroom Facilities   $       963,000   
White Chapel:  Exterior Front Window   $         75,000   
State Office Bldg:  Carpet Replacement Division/Departments Offices   $       648,000   
State Office Bldg:  Install Snowmelt System   $         30,000   
State Office Bldg:  Window Glazing/Seal   $       508,000   
Miscellaneous Improvement  $       200,000   $     3,875,400  
   
Community and Culture   
Utah Arts Council:  Restoration of Exterior   $       250,000   
Rio Grande Depot:  Upgrade Interior Lighting  $       387,000   
Utah Arts Council:  Exterior Lighting Upgrade  $         19,000   
Rio Grande Depot:  Interior Repainting  $         78,000   
Rio Grande Depot:  Carpet Replacement  $       103,000   
State Library:  Replace Industrial Dust Collector System  $         29,000   
State Library:  Door Replacement  $         94,000   
Art Storage Bldg:  Upgrade Interior Lighting  $         74,000   $     1,034,000  
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Agency/Institution Cost Estimate Total 
   
Corrections   
Orange St. Programming Classroom  $       548,000   
Draper Prison Yard / Security Upgrades  $     1,020,000   
Administration Cooling System Replacement  $       157,000   
Dolphin Water Treatment System / Chiller Plant  $         94,000   
UDC Emergency Power Expansion  $       793,000   
CUCF Education FLS & Henry Glazing Improvements  $       241,000   
Fire Sprinkler & System Replacement  $       110,000   
A-Block Cuff Port Installation  $       154,000   
APP Shower/Restroom Repairs  $       340,000   
APP Inmate Cell Bunk/Cabinet Replacement  $       194,000   
Touch Screen Controls Upgrade  $       341,000   
Timpanogos Control Room Upgrade  $     1,243,000   
Uinta Housing Units Ceiling Replacement  $       432,000   
Timpanogos Pneumatic to DDC Conversion  $       782,000   
Wasatch VT Modular Classrooms  $       625,000   $     7,074,000  
   
Courts   
Statewide Court Security Upgrades:  Doors and Entrances  $       656,000   
Brigham Courts:  Terrazzo Floor Replacement and Front Entrance Remodel  $       172,000   
Orem Courts:  Upgrade Security System  $         62,500   
Cedar City Courts 06261 Upgrade security system  $         50,000   
Farmington Courts:  Security and Access Control Upgrade.  $         82,000   
Ogden Juvenile Court:  Exterior Lighting, Interior Lighting, Replace Exit Signs  $         85,000   
Layton Courts:  Interior Lighting Upgrade.  $       387,000   
Richfield Court:  Replace Boiler and Chiller  $       112,500   
Ogden Court:  Install Fire Alarm System  $         75,000   
Ogden Court:  Sewer and Ground Water Ejector Pumps/Controls  $         75,000   
Layton Court:  Replace Boiler.  $         87,500   
Ogden Juvenile Court:  Replace Boilers  $         94,000   
Layton Court:  Replace Computer Room A/C Unit.  $         32,000   
Ogden Court:  Replace Front Door Automatic Openers  $         12,500   
Farmington Court:  Courtroom Lighting Upgrade  $         37,500   
Matheson Courthouse:  Replace Air Handler VFDs & Concrete Settling Repair  $       125,000   
Provo Court:  Replace Boiler and Chiller  $       150,000   
Matheson Courthouse:  Jury Box Modifications   $       290,000   
Vernal Court:  Carpet/Lighting/Door Hardware  $       280,000   
7th West Juvenile Court:  Upgrade HVAC/Lighting/Plumbing Fixtures   $       900,000   $     3,765,500  
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Agency/Institution Cost Estimate Total 
   
DFCM   
Post Building:  Remodel Vacant POST Bldg at Rampton Complex  $     1,500,000   
Heber Wells Bldg:  Elevator Upgrade  $     1,300,000   
Cedar City Regional Ctr:  Replace Fire Alarm System  $         69,000   
Brigham Regional Ctr:  Interior Lighting Upgrade and ADA Exit Signs/Lighting  $       651,000   
Moab Regional Ctr:  Replace Carpet  $         57,000   
Ogden Regional Ctr:  Remodel Restrooms/Replace Fixtures Water Piping  $       420,000   
Heber Wells Bldg:  Replace Emergency Generator and Power Network  $     1,310,000   
Brigham Regional Ctr:  Paint Interior/Landscaping/Sprinkler System  $       100,000   
Cedar City Regional Ctr:  Replace Carpet   $         37,500   
Richfield Regional Ctr:  Replace Wall Covering  $         37,500   
Provo Regional Ctr:  Parking Terrace Lighting/Bldg Interior Wall Finish  $       163,000   
Richfield Regional Ctr:  Replace Ceiling  $         38,000   
Blanding Navajo Trust Bldg:  Replace Chiller and Carpet  $       188,000   
Ogden Regional Ctr:  Install Dual Level Drinking Fountains.  $         21,000   
Heber Wells Bldg:  Carpeting Upgrades  $       782,000   
Heber Wells Bldg:  Enhance and Administration Courtyard  $       158,000   $     5,332,000  
   
Environmental Quality   
Building #1:  Replace Boiler/Elevator Accessibility/Door Hardware  $       122,000   
Building #2:  Replace Boiler/Elevator Accessibility/Door Hardware  $       124,000   $        246,000  

   
FairPark   
Grand Building:  Boiler Replacement  $         72,500   
Promontory Hall:  Upgrade HVAC System  $       212,500   
Install Storm Drain and Sanitary Sewer System  $         82,000   
Discovery and Bonneville Bldgs:  Upgrade Secondary Electrical System  $         12,000   
Show Ring:  Upgrade Fire Alarm  $         13,000   
Discovery Bldg:  Upgrade HVAC System  $       114,000   
Promontory Hall:  Restroom Accessibility  $         24,000   
Promontory Hall:   Replace Restroom Exhaust Fans and Fixtures  $         27,000   
Mall #1 RV Service  $       144,000   
Mall #2 RV Service  $       219,000   
Mall #3 RV Service  $       225,000   
Mall #4 RV Service  $       208,500   $     1,353,500  
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Health   
Frasier Lab:  Fume Hood Replacements  $       375,000   
Cannon Health Bldg:  Upgrade AHU Fan Correct Airflow Restrictions  $       250,000   
Cannon Health Bldg:  Replace Unions in Hot Water Distribution Piping  $         94,000   
Cannon Health Bldg:  Fire Rated Compromise Repairs  $         46,000   $        765,000  

   
Human Services   
DHS/DJJS/Decker Lake Control Room  $       234,000   
USH: Substation Improvements  $         62,500   
DHS/ Moab Security Remodel  $       100,000   
DMC: HVAC Control Upgrade  $       450,000   
DHS/DJJS/Weber Valley Power Service  $         78,000   
USH: Generator / Forensics  $       282,000   
DHS/ Provo Regional Center Tenant Improvement  $       187,500   
DHS/DCFS/ Richfield Family Support Center Parking lot Improvement  $         19,000   
DMC: Security Door Upgrade  $       132,000   
DHS/DJJS/Millcreek Recommissioning of HVAC  $         57,200   
USH: Seasonal Equipment Storage  $       125,000   
DHS/DCFS/Cedar City Voice and Data wiring  $         24,000   
DMC: Security Upgrade (Woodland and TLC)  $         85,000   
DHS/DJJS/Salt Lake Valley Replacement of Controls  $         78,000   
USH: Center Street  $       625,000   
DMC: Campus wide security Upgrade  $       187,500   
DHS/DJJS/ICYC Fire Alarm System  $         13,000   
USH: Swimming Pool Renovation  $       917,000   
DMC: Sidewalk Replacement  $         32,000   
DHS/DJJS/Wasatch Youth Center HVAC Upgrade  $         65,000   
USH: HVAC Replacement   $       917,000   
DHS/DJJS/Genesis Domestic Water heaters  $         16,000   
DHS/DJJS/Southwest Youth Center Life Safety Improvement  $         97,500   
DHS/Admin HVAC  $     2,500,000   
DHS/DJJS/Strawberry Structural Improvement  $         37,000   
DHS/DJJS/Castle Country Youth Center Safety Improvement  $       117,000   
DHS/ Eccles Group Home Sprinkling System  $         10,000   
Administration Bldg:  Upgrade HVAC System    $     2,875,000   
DHS Clearfield Office:  Replace HVAC Roof Top Units  $         44,000   
DHS Clearfield Office:  Replace Restroom Fixtures  $         38,000   
DHS Vernal Office:  Lighting Upgrade   $         52,500   $   10,457,700  
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National Guard   
Springville Armory:  Improvements       $       600,000   
Logan Armory:  Replace Boiler    $         86,000   
Ogden Armory:  Replace Boiler /Associated Piping  And Hot Water Controls                                                                             $       125,000   
American Fork Armory:  Replace Boiler / HW Controls           $       110,000   
Beaver Armory:  Install fire Alarm   $         50,000   
Lehi  Armory:  Install Fire Alarm      $         50,000   
Manti Armory:  Replace Fire Alarm                                                                                                     $         50,000   
Blanding Armory:  Install Aux. Generator    $         20,000   
Draper Headquarters:  Remodel Men’s and Women’s Showers  $       240,000   
Logan Armory:  Remodel Men’s and Women’s Showers         $       190,000   
Price Armory:  Replace Window System  $         25,000   $     1,546,000  

   
Natural Resources    
Admin Bldg:  HVAC System Renovation  $     1,400,000   
Admin Building Carpet Replacement West Bldg  $         62,500   
Parks:  East Canyon Upgrades BOR Partnership   $     1,250,000   
Parks:  Otter Creek Restroom Renovation  $       437,500   
Parks:  Edge of Cedars St Park Security System  $         94,000   
Parks:  Yuba St Park Oasis Campground Restroom/Showers/Drain field  $       437,500   
Parks:  Bear Lake St Park  Revendezvous Beach Electrical Upgrades  $       219,000   
Parks:  Palisade St Park Replace Restroom/Showers  $       312,500   
Parks:  Quail Creek Replace Restroom/Showers  $       312,500   
Parks:  Wasatch Mtn St Park Repair Golf Course Irrigation Pump  $         94,000   
Parks:  Wasatch Mtn St Park Tree Removal  $         25,000   
Parks:  Iron Mission St Park Install Artifact Storage Bldg.  $       106,300   
DWR:  Springville Fish Hatchery - Water Filtration Whirling Disease Treatment  $     1,500,000   
DWR:  Springville Fish Hatchery - UV Water Whirling Disease Treatment  $       750,000   
DWR:  Springville Fish Hatchery - Oxygen Injection in Raceways  $       250,000   
DWR:  Springville Fish Hatchery - Enclosure of Raceways  $     1,125,000   
Admin Bldg:  Restroom Re-piping and Plumbing  $         75,000   
Admin Bldg:  Lighting Fixture Upgrade  $       220,000   
Admin Bldg:  Acoustical Ceiling Upgrade  $       191,000   
Admin Bldg:  Secondary Electrical System Upgrade  $       108,000   $     8,969,800  
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Office of Education   
Buffmire Bldg:  Remodel Office Area  $       100,000   
Admin Bldg:  Elevator Upgrade   $       600,000   
Buffmire Bldg:  Door Replacement/Emergency Generator & Power/Doors  $         90,000   
Admin Bldg:  Plumbing Upgrade  $         93,000   $        883,000  
   
Public Safety   
Driver License:  Remodel North Salt Lake Driver License Office   $       625,000   
Crime Lab Ogden:  Firing Range Lead Remediation and Upgrade Ventilation  $       187,500   
Crime Lab Ogden:  Emergency Generator and Power Grid  $         50,000   
Crime Lab Ogden:  Install Fire Detection and Alarm System  $         25,000   
Farming Office:  Sprinkler System Replacement  $         32,500   
Farmington Office:  Install Generator and Emergency Power  $         50,000   
Ogden Office:  Vestibule Power Door/Lighting/Windows  $       248,000   
Farmington Office:  Interior Paint  $         19,000   
Taylorsville BCI:  Carpet/Plumbing Fixtures/Air Handler Motor and VFD  $       271,000   $     1,508,000  

   
Tax Commission   
Tax Commission:  Replace Variable Speed Drives  $       137,500   
Tax Commission:  Duct Switches/Exit Signs/Tile  $       116,000   $        253,500  

   
UDOT   
Calvin Rampton Building:  Cafeteria Rooftop AC/Heating Replacement  $       252,000   
Calvin Rampton Building:  Replace 3rd Floor Carpet  $         82,000   
Maintenance Testing Facility:  Replace Co-Ray-Vac Heating System  $         97,000   
Greendale Junction Maintenance Station:  Replace Existing Building   $       875,000   
Fairview Canyon Maintenance Station:  Replace Existing Building  $     1,062,500   
Maintenance Testing Facility:   Replace Shop Overhead Doors  $       134,000   
Calvin Rampton Building:  Re-key Rampton Complex  $         34,000   
Maintenance Testing Facility:  Paint Hallway  $         42,800   
Wendover Maintenance Station:  Replace Existing Facility  $     1,125,000   
Snowville Maintenance Station:  Addition & Remodel  $       875,000   
Laketown Maintenance Station:  Addition & Remodel  $       875,000   $     5,454,300  
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Workforce Services   
Cedar City Office:  Replace Boiler and Condensing Unit  $       125,000   
Cedar City Office:  Replace Front Stairs and Ramp, Repair Garage  $         94,000   
Provo Office:  Foundation Waterproofing/Landscaping/Concrete/Rail Repair  $       144,000   
Richfield Office:  Fire Alarm Upgrade  $         14,000   
METRO:  Repair Damage to Parking Structure  $       198,000   
Administration Bldg:  Interior Lighting Upgrades  $       570,000   
Ogden South Office:  Upgrade Interior Lighting/Exit Signs/Egress Lighting  $       184,000   
Workforce Center:  Interior Lighting Upgrade  $       571,300   
METRO:  Upgrade Interior Lighting  $       284,000   
St George Office:  Lighting Upgrade  $         37,500   
Administration Bldg:  Carpet Replacement  $       549,000   
Workforce Center:  Carpet Replacement  $       477,000   
Midvale Employment Ctr:  Replace Rooftop Units  $       135,000   
Midvale Employment Ctr:  Replace Plumbing Fixtures  $         48,000   
Midvale Employment Ctr:  Drinking Fountain/Bathroom Counters/Bldg Signage  $         43,000   $     3,473,800  
   
Total Regular Capital Improvement Requests   $ 142,406,000  



Utah State Building Board Five Year Building Program   Capital Improvement Projects 

FY 2008 Capital Improvements 

5.16 

Roofing Improvements 
Agency/Institution Cost Estimate Total 
   
College of Eastern Utah   
Campus wide Roofing Upgrades  $       400,000   $        400,000  
   
Dixie State College   
Technology Building    $       160,000   
North Instructional Building Re-roof  $       250,000   $        410,000  
   
Salt Lake Community College   
Campus wide Roofing Upgrades  $       650,000   $        650,000  
   
Snow College   
HT Building  Roof  $       300,000   
Noyes Seamless Gutters and Soffit  $         55,000   
Heat Plant Roof and Stadium House Roof  $         83,000   
Presidents House Roof  $         45,000   
Screen Shop Roof  $         80,000   $        563,000  
   
Southern Utah University   
Campus wide Roofing Upgrades  $       400,000   $        400,000  

   
University of Utah   
Park Building Roof  $     1,350,000   $     1,350,000  
Campus wide Roofing Upgrades  $     1,000,000   $     1,000,000  

   
Utah State University   
Campus wide Roofing Upgrades  $       700,000   $        700,000  
   
Utah Valley State College   
Heat Plant Roof Repair  $       600,000   $        600,000  
   
Weber State University   
Stadium Roof Leak Repair  $       125,000   
Social Science Building Re-roofing  $       225,000   $        350,000  

   
Alcoholic Beverage Control   
Store #26:  Roofing System Repair  $         45,000   
Store #16:  Roofing System Replacement  $       225,000   
Store #19 Pacific Ave:  Replace Roof Flashings  $         44,000   $        314,000  
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Corrections   
Bonneville Roof Membrane Replacement  $       123,000   $        123,000  
   
Courts   
Richfield Court:  Add Insulation to Roof  $       125,000   $        125,000  

   
Human Services   
Vernal Office:  Roofing Replacement   $         35,000   $          35,000  

   
National Guard   
Orem Armory:  Roof Upgrade Over Entry  $         30,000   
American Fork Armory:  Roof Replacement  $       100,000   $        130,000  
   
Natural Resources   
Roof Repairs Admin West Bldg  $         25,000   
Parks:  Hyrum Lake St Park Roof Beach Restroom  $         10,000   
Parks:  Wasatch Mtn St Park Roof Park Residences  $         20,000   
Parks:  Palisade St Park Roof Maintenance Sheds  $         10,000   
Parks:  Fremont Indian St Park Roof Park Storage Bldg  $         25,000   $          90,000  
   
Workforce Services   
Vernal Office:  Replace Roof  $         63,000   $          63,000  

   
Total Roofing Capital Improvement Requests   $     7,303,000  
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College of Eastern Utah   
Campus wide Paving Projects  $       300,000   $        300,000  
   
Dixie State College   
Tanner Amphitheater Access Road Repair and Overlay  $       150,000   
Campus wide Paving Projects  $         50,000   $        200,000  
   
Salt Lake Community College   
Campus wide Paving Projects  $       200,000   $        200,000  
   
Snow College   
Resurface Parking West Campus  $       250,000   
New South Road Richfield  $       430,000   
Slurry Richfield Parking Lots  $         49,500   $        729,500  
   
Southern Utah University   
Campus wide Parking Lt and Concrete Repair  $       250,000   
Harding Avenue Realignment  $       500,000   $        750,000  
   
University of Utah   
Campus wide Paving Projects  $       500,000   $        500,000  

   
Utah State University   
Campus wide Paving Projects  $       130,000   $        130,000  

   
Utah Valley State College   
Campus wide Paving Projects  $       150,000   $        150,000  

   
Weber State University   
Parking Lot W-9  $       100,000   
Parking Lot R-1  $       100,000   
Browning Center Loop Road  $         75,000   
Training & Learning Center Parking Lot  $         75,000   
Cooling Tower Access Road  $         50,000   
Campus Entry Road Modifications  $       150,000   
4100 South/Skyline Drive Extension  $       900,000   $     1,450,000  
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UCAT   
Bridgerland ATC   
   Parking Lot Repairs  $         75,000   
Davis ATC   
  East Parking Lot Replacement  $         85,000   
  Paving Slurry Coats/Crack Seal  $         35,000   
Ogden Weber ATC   
  Overlay Loop Road, Repave Student Services Parking Lot, Slurry/Crack Seal  $       225,000   
Uintah Basin ATC   
  New Truck Driving Instruction Range  $       350,000   $        770,000  
   
Alcoholic Beverage Control   
Store #3:  Reseal Parking Areas  $         17,000   
Store #26:  Reseal Parking Areas  $         17,000   $          34,000  
   
Corrections   
Draper Prison:  Paving Repair/Replacement  $       904,000   
APP:  Paving Repairs /Parking Lot Expansion  $       412,000   
CUCF Prison:  Boulder Parking Area  $       167,000   
CUCF Prison:  Enforcement & Range Roadways  $       431,000   $     1,914,000  
   
Courts   
Farmington Court:  Re-stripe Parking Lot  $         10,000   
Provo Court:  Crack Seal Parking Lot  $         75,000   $          85,000  
   
DFCM   
Vernal DWS, DHS, DSPD:  Parking and Concrete Improvements  $       282,000   
Provo Regional Ctr:  Parking Terrace Sealing Top Deck  $         50,000   
Provo Regional Ctr:  Crack Seal  $         15,000   
Moab Regional Ctr:  Improve Landscape and Parking Improvements/Sealing  $       107,000   
DWS/DHS Central Office:  Parking Lot Upgrades  $       175,000   $        629,000  
   
Environmental Quality   
Building #1:  ADA Sidewalk Curb Cut Sidewalk Repairs/Slurry Seal/Restriping  $         46,000   $          46,000  
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FairPark   
Paving Slurry Seal and Crack Seal  $         50,000   
Parking Lot P1  $       560,000   
Parking Lot P2  $       540,000   
Parking Lot P7  $       550,000   
Parking Lot P8  $       560,000   $     2,260,000  
   
Human Services   
Vernal DSPD Office:  Parking Lot and Sidewalk Replacement  $         58,000   $        58,000       

   
National Guard   
Spanish Fork Armory:  Paving, Crack Seal / Striping                    $         15,000   
Price Armory:  Paving 2” Overlay / Striping   $         30,000   
Mt. Pleasant Armory:  Parking Lot and Loading Ramp  $       145,000   $        190,000  
   
Natural Resources   
DNR Building:  Pave Parking Lot  $         90,000   
Parks:  Great Salt Lake Marina Parking Lot  $       260,000   
Parks:  Goblin Valley Expand Parking Lot  $       160,000   
Parks:  Fremont Indian St Park Visitor Center Parking Lot  $       125,000   
Parks:  Jordanelle St Park Slurry Seal Parking Lot  $         75,000   
Parks:  Deer Creek State Park Slurry Seal Roads  $         75,000   
Parks: Kodachrome St Park Slurry Seal Roads & Parking Lots  $       150,000   
Parks:  Scofield St Park Pave Madsen Bay Campground  $       421,000   
Parks:  Utah Lake St Park Pave Overflow Parking Area  $       300,000   
Parks:  Hyrum St Park Pave Maintenance Bldg Road/Group Use Area  $       200,000   
Parks:  Dead Horse Point St Park Expand Visitor Center Parking Lot  $       150,000   
Parks: Snow Canyon St Park Pave Pullouts & Slurry Seal Campground  $         50,000   
Parks: Red Fleet St Park Slurry Seal Parking Lots  $         75,000   $     2,131,000  
   
Public Safety   
Driver License:  Ogden Office Parking Lot and Driving Range  $         75,000   $          75,000  
   
UDOT   
Calvin Rampton Building:  New South Parking Lot  $       134,200   
Orem Administration Office:  Seal Parking Lot  $         10,300   $        144,500  
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Paving Improvements 
Agency/Institution Cost Estimate Total 
   
Workforce Services   
Ogden South Office:  Overlay Parking Lot  $       100,000   
DWS Admin Bldg:  Restripe Parking Deck  $         48,000   
Workforce Center:  Reseal Parking Lots  $       111,000   $        259,000  
   
Total Paving Requests   $   13,005,000  
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Hazardous Materials Abatement 
Agency/Institution Cost Estimate Total 
   
College of Eastern Utah   
Geary Theater Asbestos Abatement  $       190,000   $        190,000  
   
Dixie State College   
Nissan Towers Housing Units (3)  $         77,000   $          77,000  
   
Snow College   
Stadium Offices:  Asbestos Abatement  $         22,000   
Anderson Hall:  Mechanical Room Asbestos Abatement  $         15,000   
Nuttall Hall:  Mechanical Room Asbestos Abatement  $         12,000   
Nielson Hall:  Mechanical Room Asbestos Abatement  $         12,000   
Snow Hall:  Mechanical Room Asbestos Abatement  $         10,000   
Castilleja Hall:  Mechanical Room Asbestos Abatement  $         12,000   $          83,000  
   
Southern Utah University   
Auditorium:  Mechanical Room Asbestos Abatement  $         25,000   
General Classroom:  Mechanical Asbestos Abatement  $         20,000   
Music Building:  Mechanical Asbestos Abatement  $         15,000   
Administration Building:  Mechanical Asbestos Abatement  $         15,000   
Science Building:  Mechanical Room Asbestos Abatement  $         20,000   $          95,000  
   
Utah State University   
Agriculture Science Building:  Asbestos Abatement  $       150,000   
Animal Science Building:  Asbestos Abatement  $       125,000   
Taggert Student Center:  Asbestos Abatement  $       125,000   
Emergency Response/G.I.S. Building:  (Study Only)  $         25,000   $        425,000  
   
Weber State University   
Mechanical Tunnels & Campus wide Asbestos Abatement  $         85,000   $          85,000  
   
Corrections   
Draper Prison:  Asbestos Abatement  $         30,000   $          30,000  

   
DFCM   
Richfield Regional Ctr:  Asbestos Abatement  $         95,000   $          95,000  

   
Total Hazardous Materials Abatement Requests   $     1,080,000  
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Leasing Report 
Summary 

The Division of Facilities Construction and Management (DFCM) has prepared the following report of 
all space leased by the State of Utah as required by Sections 63A-5-103 and 63A-5-303. 
  
DFCM is responsible for managing 355 leases for state agencies statewide.  Of those, 320 leases repre-
sent 1,704,530 square feet of space in buildings and 35 leases represent 284.33 acres of land.  A sum-
mary of all leases by type of space is detailed in the FY 2007 Leasing Summary by Type of Space in the 
first section of the report.  There are 3 subleases to other state agencies representing  6,729 square feet 
of space.  These subleases are included in the FY 2007 Projections.  The DFCM leases administrative 
space for 28 state agencies housing 4,488 state employees. 
  
The Utah System of Higher Education reports the leasing activity for the Universities, Colleges and the 
Utah College of Applied Technology.  The Utah System of Higher Education reports Universities and 
Colleges leases of 1,748,607 square feet of space in buildings and 42.55 acres of land.  The Utah Col-
lege of Applied Technology reports leasing 312,155 square feet of space in buildings.  A summary of 
the leases reported by Utah System of Higher Education is in the FY 2007 Leasing Summary by Type 
of Space. 
  
The Utah Court Administrator is responsible for 42 leases which represents 306,081 square feet of of-
fice and courtroom space in buildings throughout the State.  A summary of all leases for Court space is 
detailed in the FY 2007 Leasing Summary by Type of Space. 
  
The second section of the report, FY 2008 Projections, details the projected increase in space required 
for each agency and the anticipated increase in annual rent of each agency by type of space.  The in-
crease in the amount of new space required is the amount requested by the agency and is based on the 
agency's current projected growth during FY 2007.  DFCM has not had the opportunity to evaluate each 
request to verify the need for the increases.  The actual additional space acquired will be determined by 
the Legislative approval of funding, Legislative approval of new employees and programs, and the 
budgetary constraints of the agencies. 
  
The Utah System of Higher Education and the Utah College of Applied Technology have provided lim-
ited information with regard to the projected changes in the space to be leased in the future and the 
amount of future rentals. 
 
DFCM will negotiate new leases for the agencies as the budgets and programs are approved through the 
Legislative process.  DFCM will renew, renegotiate or replace over 105 leases in FY 2007.  The pro-
jected annual cost includes the cost of the requested increase in space, anticipated increases in renewal 
rates and automatic annual increases in other leases.  The projections in this report are the best estimates 
currently available and actual costs will vary based on negotiations on each lease. 
  
DFCM has reports which show the total amount of leased space occupied by each agency by type of 
space, the number of full-time-equivalent (FTE) positions housed in leased facilities (as reported by the 
agency), the annual cost per lease and the number of square feet per lease.  These reports are available 
upon request from the DFCM and on the DFCM website. 
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 FY 2007 Leasing Summary by Type of  Space 

DFCM Building Leases
Type of Space Number of 

Leases
 FTE FY 2007       

Square Feet 
FY 2007          

Annual Rent
Cost Per 

Square Foot
Air Monitor Station  16 0 6,211 890$                       0.14$           
Free Office  14 2 8,536 -$                       -$             
Hangar  1 0 1,175 3,204$                    2.73$           
Hangar/Office  5 27 109,165 50,246$                  0.46$           
Human Resource  12 106 50,347 448,954$                 8.92$           
Library  3 2 5,110 2,200$                    0.43$           
Office  229 3,848 1,236,319 18,814,770$            15.22$         
Office/Other  10 93 89,817 876,289$                 9.76$           
Office/Sublease  3 1 6,729 44,113$                  6.56$           
Storage  15 1 73,870 286,879$                 3.88$           
Storage/Other  5 94 74,775 492,008$                 6.58$           
Store  7 52 42,476 627,206$                 14.77$         
Classrooms 1 0 26,400 114,048$                 4.32$           

Total 320 4,225 1,704,530  $         21,646,758 

DFCM Land Leases
Type of Space Number of 

Leases
 FTE FY 2007 

Square Feet
FY 2007          

Annual Rent
Cost Per 

Square Foot
Ground Lease 17 0 11,894,707 80,608.00$              0.01$           
Parking 9 0 224,546 266,319.24$            1.19$           
Stock Pile Yard  1 0 105,450 75.00$                    0.00$           
Trailer Space  2 6 22,400 9,260.00$                0.41$           

 Transmit Station   6 0 138,332  $             15,200.00 0.11$           
Total 35 6 12,385,435 371,462.24$          

Courts
Type of Space Number of 

Leases
FTE FY 2007 

Square Feet
FY 2007          

Annual Rent
 Cost Per 

Square Foot 
Court/Office  25 179 238,082 2,292,738$              9.63$           
Office  16 78 65,298 942,325$                 14.43$         
Storage  1 2,701 17,556$                  6.50$           

Total 42 257 306,081 3,252,619$            
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 FY 2007 Leasing Summary by Type of  Space 

Utah System of Higher Education
Type of Space FY 2005 

Square Feet
FY 2006 

Square Feet
FY 2007        

Square Feet
FY 2007         

Annual Rent 
 Cost Per 

Square Foot 
Classroom 148,187        139,397        125,084              767,415$                 6.14$           
Classroom/Office 147,143        150,254        143,011              1,075,006$              7.52$           
Classroom/Other 38,786          91,350          93,754                182,961$                 1.95$           
Clinic 267,088        381,425        482,193              8,046,667$              16.69$         
Ground 1,830,896     1,830,896     1,830,896           88,041$                  0.05$           
Hangar 72,904          60,680          60,680                214,750$                 3.54$           
Laboratory 206              206              526                    10,800$                  20.53$         
Medical/Research 284,020        284,020        248,029              3,189,659$              12.86$               
Office/Other 177,240        184,773        140,828              1,866,600$              13.25$         
Parking 22,500          22,500          22,500                383,557$                 17.05$         
Research 169,284        323,470        341,315              4,727,032$              13.85$         
Residential -              -              5,768                 254,880$                 44.19$         
Storage 124,901        102,752        96,515                811,971$                 8.41$           
Student Center 2,980           1,072           1,072                 16,080$                  15.00$         
Day Care 8,463           8,463           8,463                 125,208$                 14.79$         
Non - assignable 3,294,181     634              1,369                 20,535$                  15.00$         

Total 6,588,779 3,581,892 3,602,003 21,781,162$          

Utah College of Applied Technology
Type of Space FY 2005 

Square Feet
FY 2006 

Square Feet
FY 2007      

Square Feet
FY 2007         

Annual Rent 
 Cost Per 

Square Foot 
Classroom 103,103        101,503        123,897              514,127$                 4.15$           
Classroom/Office 70,522          102,369        111,305              778,699$                 7.00$           
Classroom/Other 10,746          8,198           -                    -$                       
Laboratory/Classroom 12,563          12,563          26,036                67,526$                  2.59$           
Medical/Research 14,972          14,972          -                    -$                       
Office 3,598           4,798           9,686                 108,355$                 11.19$         
Office/Other 17,427          1,127           20,155                133,081$                 6.60$           
Residential 88,501          -              -                    -$                       
Storage 972              972              972                    5,225$                    5.38$           
Student Center -              1,400           1,400                 7,448$                    5.32$           
Non-assignable -              -              18,704                157,864$                 8.44$           

Total 322,404      247,902      312,155            1,772,326$            
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FY 2008 Projections 

 Oct. 2004  Oct. 2005 Oct. 2006  Oct. 2006  Projected Projected Projected
 FY 2005  FY 2006 FY 2007  FY 2007  FY 2008 FY 2008  FY 2008 

 Sq. Ft.  Sq. Ft.  Sq. Ft.  Annual 
Rent 

FTE         
Count 

 Sq. Ft.  Annual 
Rent 

Ground 74,202          74,202          74,202          1,501$          74,202          1,554$          
Parking 118,222        131,646        131,646        186,961$      -                131,646        193,505$      
Storage/Other  52,058          52,058          46,458          256,032$      23.00            46,458          264,993$      
Transmit Station  94,672          138,232        138,332        15,200$        138,332        15,732$        
 Total 339,154      396,138      390,638      459,694$    23.00           390,638      475,784$    

 Agriculture  
Hangar  1,175            1,175            1,175            3,204$          -                1,175            3,316$          
Office  160               160               160               1,800$          2.00              160               1,863$          
Office/Other  5,000            5,000            5,000            86,700$        4.00              5,000            89,735$        
 Total 6,335           6,335           6,335           91,704$      6.00             6,335           94,914$      

 
Parking 6,000            2,400            2,400            5,280$          2,400            5,465$          
Store  42,476          42,476          42,476          627,206$      51.75            42,476          649,158$      
 Total 48,476         44,876         44,876         632,486$    51.75           44,876         654,623$    

 
Office  21,632          22,746          22,746          293,588$      79.00            22,746          303,864$      
 Total 21,632         22,746         22,746         293,588$    79.00           22,746         303,864$    

 
Storage   (C P B) 21,733          21,734          21,734          123,081$      21,734          127,389$      
 Total 21,733         21,734         21,734         123,081$    -               21,734         127,389      

 Commerce  
Office  1,008            17,916$        4.00              1,008            18,543$        
Office/Sublease  137               137               -                
 Total 137              137              1,008           17,916$      4.00             1,008           -$             

Library  5,110            5,110            5,110            2,200$          2.00              5,110            2,277$          
Office  39,737          39,737          39,737          667,234$      119.00          39,737          690,587$      
Storage  3,500            4,000            4,000            15,840$        -                4,000            16,394$        
 Total 48,347         48,847         48,847         685,274$    121.00         48,847         709,258$    

 Community and Culture 

 Administrative Services 

 Alcoholic Beverage Control 

 Attorney General 

 Capitol Preservation Board 
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 Oct. 2004  Oct. 2005 Oct. 2006  Oct. 2006 Projected Projected Projected
 FY 2005  FY 2006 FY 2007  FY 2007  FY 2008 FY 2008  FY 2008 

 Sq. Ft.  Sq. Ft.  Sq. Ft.  Annual 
Rent 

FTE         
Count 

 Sq. Ft.  Annual 
Rent 

 Corrections 
Ground 74,009          74,009          74,009          1,450$          74,009          1,501$          
Office  60,588          65,562          65,562          754,340$      180.50          66,182          788,125$      
Office/Sublease  379               379               729               10,813$        1.00              729               11,191$        
 Total 134,976      139,950      140,300      766,603$    181.50         140,920      800,817$    

Office  71,180          73,540          65,298          942,325$      77.65            65,298          975,306$      
Courts/Office 276,461        236,411        238,082        2,292,738$   179.40          238,082        2,372,983$   
Storage 2,701            2,701            2,701            17,556$        -                2,701            18,170$        
 Total 350,342      312,652      306,081      3,252,619$ 257.05         306,081      3,366,460$ 

Office  5,218            5,218            6,722            94,108$        15.00            6,722            97,402$        
 Total 5,218           5,218           6,722           94,108$      15.00           6,722           97,402$      

 Education 
Human Resource  2,460            2,460            2,460            31,296$        -                2,460            32,391$        
Office  74,889          80,327          85,258          1,168,397$   177.00          85,708          1,215,673$   
Office/Other  44,337          44,337          44,337          345,385$      18.00            44,337          357,474$      
Classrooms 26,400          26,400          114,048$      26,400          118,040$      
 Total 121,686      153,524      158,455      1,659,126$ 195.00         158,905      1,723,578$ 

Air Monitor Station  4,600            6,112            5,811            890$             -                5,811            921$             
Ground 1,100            1,600            2,176            3,000$          -                2,176            3,105$          
Office 1,200            1,200            1,200            4,000$          7.00              1,200            4,140$          
Office/Other 13,500          13,500          13,500          114,210$      17.00            13,500          118,207$      
Storage 980               980               980               3,720$          980               3,850$          
Storage/Other  4,570            4,570            5,241            23,270$        1.00              5,241            24,084$        
Trailer Space 2,400            2,400            2,400            1,460$          -                2,400            1,511$          
 Total 28,350         30,362         31,308         150,550$    25.00           31,308         155,819$    

Office  8,735            10,543          10,543          155,509$      55.00            10,543          160,952$      
 Total 8,735           10,543         10,543         155,509$    55.00           10,543         160,952$    

 Courts Administrator 

 Criminal  and Juvenile Justice 

 Environmental Quality 

 Financial Institutions 
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 FY 2008 Projections 

 Oct. 2004  Oct. 2005 Oct. 2006  Oct. 2006 Projected Projected Projected
 FY 2005  FY 2006 FY 2007  FY 2007  FY 2008 FY 2008  FY 2008 

 Sq. Ft.  Sq. Ft.  Sq. Ft.  Annual 
Rent 

FTE         
Count 

 Sq. Ft.  Annual 
Rent 

 Governor 
Office  648               -                -                -$              -                -                
 Total 648              -               -               -$             -               -               -$             

 Health 
Free Office  5,300            5,300            5,300            2.00              5,300            -$              
Ground 256,331        256,331        256,331        5$                 -                256,331        5$                 
Office  37,334          40,179          44,219          750,160$      149.00          44,219          776,416$      
Office/Other  2,625            2,625            2,625            33,315$        6.00              2,625            34,481$        
Storage  9,890            9,890            9,890            67,120$        1.00              9,890            69,469$        
Storage/Other  1,880            1,880            -                -$              -                
 Total 313,360      316,205      318,365      850,600$    158.00         318,365      880,371$    

Ground -                -$              
Human Resource  50,687          47,887          47,887          417,658$      106.00          47,887          432,276$      
Office  449,146        451,073        471,611        6,905,233$   1,665.00       471,611        7,146,916$   
Office/Other  19,235          19,235          19,235          273,647$      35.50            19,235          283,225$      
Parking 2,100            2,100            2,100            3,780$          2,100            3,912$          
Storage  2,000            3,230            3,230            10,200$        3,230            10,557$        
 Total 523,168      523,525      544,063      7,610,518$ 1,806.50     544,063      7,876,887$ 

 Insurance  
Office  5,253            5,253            5,253            96,305$        14.00            5,253            99,676$        
 Total 5,253           5,253           5,253           96,305$      14.00           5,253           99,676$      

Office  739               739               -                -$              -                -                
 Total 739              739              -               -$             -               -               -$             

Office  -                2,541            2,541            53,908$        7.00              2,541            55,794$        
 Total -               2,541           2,541           53,908$      7.00             2,541           55,794$      

Ground 4,497,569     4,497,569     4,497,569     69,657$        -                4,497,569     72,095$        
Hangar/Office  5,630            37,750$        1.00              5,630            39,071$        
Office  5,707            5,832            10,264          161,548$      14.00            10,264          167,202$      
 Total 4,503,276   4,503,401   4,513,463   268,955$    15.00           4,513,463   278,368$    

 Human Services 

 Judicial Conduct Commission 

 Medical Education  

 National Guard 
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 Oct. 2004  Oct. 2005 Oct. 2006  Oct. 2006 Projected Projected Projected
 FY 2005  FY 2006 FY 2007  FY 2007  FY 2008 FY 2008  FY 2008 

 Sq. Ft.  Sq. Ft.  Sq. Ft.  Annual 
Rent 

FTE         
Count 

 Sq. Ft.  Annual 
Rent 

Monitor Station  400               100$             
Ground 262,180        262,180        262,180        4,870$          -                262,180        5,040$          
Hangar/Office  4,363            4,363            4,363            8,944$          2.00              4,363            9,257$          
Office  27,411          27,300          27,441          376,581$      113.00          27,441          389,762$      
Office/Other  5,045            5,045            2,498            23,031$        11.00            2,498            23,837$        
Storage  300               300               3,600            12,617$        -                3,600            13,058$        
 Total 299,299      299,188      300,482      426,143$    126.00         300,082      440,955$    

Office  1,224            1,224            1,224            26,510$        2.00              1,224            27,438$        
 Total 1,224           1,224           1,224           26,510$      2.00             1,224           27,438$      

 Public Safety 
Free Office  4,136            4,136            3,236            -$              3,236            -$              
Ground 6,641,120     6,641,120     6,641,120     -$              -                6,641,120     -$              
Hangar 1,323            -                -                
Office/Hangar  4,247            4,247            4,247            10,618$        3.00              4,247            10,990$        
Office 98,123          93,435          90,788          1,248,139$   314.50          90,788          1,291,824$   
Office/Sublease  6,000            6,000            6,000            33,300$        6,000            34,466$        
Storage  9,224            9,224            13,136          57,996$        -                13,486          61,625$        
Storage/Other  1,476            1,476            1,476            6,642$          7.00              1,476            6,874$          
Trailer Space 3,000            -                -                
 Total 6,768,649   6,759,638   6,760,003   1,356,695$ 324.50         6,760,353   1,405,779$ 

Office  32,528          33,005          38,371          686,442$      112.00          52,271          1,128,108$   
Storage/Other  21,600          21,600          21,600          92,016$        63.00            21,600          95,237$        
 Total 54,128         54,605         59,971         778,458$    175.00         73,871         1,223,344$ 

 Transportation 
Ground 87,120          87,120          87,120          125$             -                87,120          129$             
Hangar/Office  94,925          94,925          94,925          30,684$        21.00            94,925          31,758$        
Office 15,012          15,012          15,012          109,490$      43.00            15,012          113,322$      
Office/Other 2,622            2,622            2,622            7,866$          1.00              2,622            8,141$          
Stock Pile Yard  105,450        105,450        105,450        75$               -                105,450        78$               
Storage  17,300          17,300          17,300          25$               -                17,300          26$               
Trailer Space 20,000          20,000          20,000          7,800$          6.00              20,000          8,073$          
 Total 342,429      342,429      342,429      156,065$    71.00           342,429      161,527$    

 Natural Resources 

 Navajo Trust Administration 

 Tax Commission 

Utah State Building Board Five Year Building Program Leasing Report 6.7 



Leasing Report 
 FY 2008 Projections 

 Oct. 2004  Oct. 2005 Oct. 2006  Oct. 2006 Projected Projected Projected
 FY 2005  FY 2006 FY 2007  FY 2007  FY 2008 FY 2008  FY 2008 

 Sq. Ft.  Sq. Ft.  Sq. Ft. Annual       
Rent 

 FTE        
Count 

 Sq. Ft. Annual       
Rent 

Office  7,576            7,576            7,576            120,080$         15.00            7,576            124,282$         
 Total 7,576           7,576           7,576           120,080$      15.00           7,576           124,282$      

Office  23,123          24,752          23,823          391,644$         54.00            23,823          405,352$         
 Total 23,123         24,752         23,823         391,644$      54.00           23,823         405,352$      

Office  281,971        281,637        265,260        4,731,838$      707.00          265,260        4,897,452$      
Parking 93,650          88,400          88,400          70,298$           88,400          72,758$           
 Total 375,621      370,037      353,660      4,802,136$   707.00         353,660      4,970,210$   

 Grand Total 14,353,614 14,404,175 14,422,446 25,320,274$ 4,488.30     14,437,366 26,630,114$ 

 State Treasurer's Office 

 Trust Lands Administration 

 Workforce Services 
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 FY 2008 Projections 

Utah System of Higher Education
 Oct. 2004  Oct. 2005  Oct. 2006  Oct. 2006  Projected  Projected 

 FY 2005  FY 2006  FY 2007  FY 2007  FY 2008  FY 2008 

 Sq. Ft.  Sq. Ft.  Sq. Ft.  Annual Rent  Sq. Ft.  Annual Rent 

University of Utah
Classroom 79,117               79,117               79,117               521,052$             79,117                 521,052$             
Classroom/Office 22,159               22,159               22,159               554,484$             22,159                 554,484$             
Classroom/Other 3,222                 55,786               55,786               61,020$               55,786                 61,020$               
Clinic 267,088             381,425             418,209             7,477,884$          418,209               7,477,884$          
Ground 50,208$               50,208$               
Laboratory 206                    206                    206                    6,000$                 206                      6,000$                 
Office 258,523             259,964             223,834             3,065,952$          223,834               3,065,952$          
Office/Other 177,240             184,773             140,828             1,866,600$          140,828               1,866,600$          
Parking 383,556$             -                       383,556$             
Research 143,085             291,247             313,508             4,455,600$          313,508               4,455,600$          
Residential 145,536$             -                       145,536$             
Storage 101,743             72,550               82,323               778,128$             82,323                 778,128$             
Day Care 8,463                 8,463                 8,463                 125,208$             8,463                   125,208$             
Non-assignable -                       -$                     
TOTAL 1,060,846        1,355,690        1,344,433        19,491,228$     1,344,433          19,491,228$     

Utah State University
Classroom 10,721               2,072                 2,072                 14,987$               2,072                   14,987$               
Classroom/Office 50,706               52,272               100,442             411,160$             100,442               411,160$             
Ground -                       -$                     
Hangar 7,040                 7,040                 7,040                 7,040$                 7,040                   7,040$                 
Office 9,327                 9,327                 9,327                 94,608$               9,327                   94,608$               
Research 26,199               26,199               21,783               232,578$             21,783                 232,578$             
Residential 5,768                 109,344$             5,768                   109,344$             
Storage 14,280               14,280               -$                     -                       -$                     
Non-assignable -                       -$                     
TOTAL 118,273           111,190           146,432           869,717$           146,432             869,717$           

Weber State University
Classroom 20,664               22,764               21,649               65,891$               21,649                 65,891$               
Laboratory 320                    4,800$                 320                      4,800$                 
Office 587                    797                    936                    14,040$               936                      14,040$               
Storage 140                    108                    29                      435$                    29                        435$                    
Student Center -                     1,072                 1,072                 16,080$               1,072                   16,080$               
Non-assignable 1,434                 634                    1,369                 20,535$               1,369                   20,535$               
TOTAL 22,825             25,375             25,375             121,781$           25,375                121,781$           
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Leasing Report 
 FY 2008 Projections 

 Oct. 2004  Oct. 2005  Oct. 2006  Oct. 2006  Projected  Projected 

 FY 2005  FY 2006  FY 2007  FY 2007  FY 2008  FY 2008 

 Sq. Ft.  Sq. Ft.  Sq. Ft.  Annual Rent  Sq. Ft.  Annual Rent 

Southern Utah University
Classroom 20,590               19,128               19,128               165,485$             19,128                 169,622$             
Classroom/Office 11,560               11,560               11,560               109,352$             11,560                 112,086$             
Office/Other 1,100                 12,792$               1,100                   13,112$               
Storage 525                    4,200$                 525                      4,200$                 
Storage 7,888                 8,632                 9,428                 23,052$               9,428                   23,052$               
Non-assignable
TOTAL 40,038             39,320             41,741             314,881$           41,741                322,072$           

Snow College
Non-assignable
TOTAL  -    -    -    -    -    -   

Dixie College 
Hangar 5,840                 5,840                 5,840                 134$                    5,840                   134$                    
Non-assignable
TOTAL 5,840                5,840                5,840                134$                   5,840                  134$                   

College of Eastern Utah  
Classroom 3,118                 3,118                 3,118                 -$                     3,118                   -$                     
Classroom/Office 8,850                 8,850                 8,850                 10$                      8,850                   10$                      
Ground 1,742,400          1,742,400          1,742,400          120$                    1,742,400            120$                    
Parking 22,500               22,500               22,500               1$                        22,500                 1$                        
Storage 6,332                 3,360                 756$                    3,360                   756$                    
Student Center 2,980                 -                       -$                     
Non-assignable -                       -$                     
TOTAL 1,779,848        1,783,200        1,780,228        887$                   1,780,228          887$                   

Utah Valley State College
Classroom 3,094                 3,094                 -                     -$                     -                       -$                     
Classroom/Other 35,564               35,564               35,564               100,021$             35,564                 100,021$             
Ground 88,496               88,496               88,496               37,713$               88,496                 37,713$               
Hangar 47,800               47,800               47,800               207,576$             47,800                 207,576$             
Office 13,732               13,732               13,732               13,593$               13,732                 13,593$               
Storage 850                    850                    850                    5,400$                 850                      5,400$                 
Non-assignable -$                     
TOTAL 189,536           189,536           186,442           364,303$           186,442             364,303$           
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Leasing Report 
 FY 2008 Projections 

 Oct. 2004  Oct. 2005  Oct. 2006  Oct. 2006  Projected  Projected 

 FY 2005  FY 2006  FY 2007  FY 2007  FY 2008  FY 2008 

 Sq. Ft.  Sq. Ft.  Sq. Ft.  Annual Rent  Sq. Ft.  Annual Rent 

Salt Lake Community College
Classroom 10,883               10,104               -                       9,500$                 
Classroom/Office 53,868               55,413               -                       575,000$             
Classroom/Other 1,304                 9,128$                 1,304                   
Clinic 63,984               568,783$             63,984                 
Hangar 12,224               -                       39,000$               
Office 200                    200                    1,466$                 200                      1,500$                 
Research 6,024                 6,024                 38,854$               6,024                   
Non-assignable
TOTAL 76,975             71,741             71,512             618,231$           71,512                625,000$           

Board of Regents No Leased Space
Non-assignable
TOTAL -                    -                    -                    -                      -                      -                      
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Leasing Report 
 FY 2008 Projections 

Utah College of Applied Technology
 Oct. 2004  Oct. 2005  Oct. 2006  Oct. 2006  Projected  Projected 

 FY 2005  FY 2006  FY 2007  FY 2007  FY 2008  FY 2008 

 Sq. Ft.  Sq. Ft.  Sq. Ft.  Annual Rent  Sq. Ft.  Annual Rent 

Utah Applied Technology Administraion
Office 4,475                 77,200$               4,475                   77,200$               
Non-assignable

TOTAL -                     -                     4,475                 77,200                 4,475                   77,200                 

Bridgerland
Residential 87,731               -                     -                     -                       
Classroom/Other 7,000                   80,500$               
Laboratory/Classroom 13,473               13,473                 75,700$               
Non-assignable

TOTAL 87,731               -                     13,473               -                       20,473                 156,200               

Davis  
Classroom/Office 10,000               9,447                 9,447                 41,700$               9,447                   42,300$               
Non-assignable

TOTAL 10,000               9,447                 9,447                 41,700$               9,447                   42,300$               

Dixie  
Classroom 6,120                 6,120                 6,120                 32,896$               6,120                   32,896$               
Laboratory/Classro 12,563               12,563               12,563               67,526$               12,563                 68,635$               
Office 1,698                 1,698                 1,698                 9,127$                 1,698                   9,127$                 
Office/Other 1,127                 1,127                 1,127                 6,057$                 1,127                   6,057$                 
Storage 972                    972                    972                    5,225$                 972                      5,225$                 
Non-assignable

TOTAL 22,480               22,480               22,480               120,831$             22,480                 121,940$             

Mountainland  
Classroom 89,683               89,683               102,620             348,225$             102,620               352,959$             
Classroom/Other 7,651                 8,198                 -                       -$                     
Medical/Research 14,972               14,972               -                       -$                     
Office 700                    700                    -                       -$                     
Office/Other 16,300               19,028               127,024$             19,028                 131,081$             
Residential 770                    -                       -$                     
Non-assignable 14,828               125,616$             14,828                 127,420$             

TOTAL 130,076             113,553             136,476             600,865$             136,476               611,460$             
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Leasing Report 
 FY 2008 Projections 

 Oct. 2004  Oct. 2005  Oct. 2006  Oct. 2006  Projected  Projected 
 FY 2005  FY 2006  FY 2007  FY 2007  FY 2008  FY 2008 
 Sq. Ft.  Sq. Ft.  Sq. Ft.  Annual Rent  Sq. Ft.  Annual Rent 

Southeast
Classroom 7,300                 5,700                 5,700                 30,324$               5,700                   30,324$               
Classroom/Other 3,095                 -                     -                     -                       -$                     
Office 1,200                 2,400                 2,400                 12,768$               2,400                   12,768$               
Student Center 1,400                 1,400                 7,448$                 1,400                   7,448$                 
Non-assignable
TOTAL 11,595               9,500                 9,500                 50,540$               9,500                   50,540$               

Southwest
Classroom/Office 3,600                 36,000               44,500               344,000$             50,000                 452,000$             
Classroom/Other -                       -$                     
Laboratory/Classroom -                       -$                     
Non-assignable
TOTAL 3,600                 36,000               44,500               344,000$             50,000                 452,000$             

Uintah Basin
Classroom 24,000$               24,000$               
Non-assignable
TOTAL -                     -                     -                     24,000$               -                       24,000$               

 Grand Total 322,404           247,902           307,680           1,695,126$        373,180             2,201,630$        
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